

Board Resolution No. 2018 - 26

"APPROVING THE ANNUAL PROCUREMENT PLAN (APP) OF THE PHILIPPINE POSTAL CORPORATION (PHLPOST) FOR CALENDAR YEAR 2018."

RESOLVED, as it hereby resolves to approve the Annual Procurement Plan (APP) of the Philippine Postal Corporation (PHLPost) for Calendar Year 2018. A copy of the said APP is hereto attached and made an integral part of this Resolution.

Adopted during the 3rd Special Meeting of the Board of Directors of the Philippine Postal Corporation held on 22 March 2018 at the City of Manila, Philippines.

Approved by:


NORMAN N. FULGENCIO
Chairman


JOEL L. OTARRA
Vice Chairman & Postmaster General


RIDGWAY M. TANJILI
Member


LIBERTY C. AVILA
Member


CRISTINA E. CARINGAL
Member



RAUL B. BENDIGO
Member


PELAGIO S. PAGUICAN
Member

Attested by:


ATTY. LINDEZA R. ROGERO-GAVINO
Corporate Secretary

CERTIFIED TRUE COPY


GUZMAN B. MELGAREJO, JR.
Assistant Corporate Secretary

**ANNUAL PROCUREMENT PLAN (APP)
FOR CY 2018**

CERULEO (HUE) CO.

Prepared by:


EDWIN O. ESTORNINOS
BAC Secretariat Member


EDNA R. VILLANUEVA
BAC Secretariat Member


ATTY. MARGARITA R. BASCO
BAC Secretariat Head


JERWIN I. ENRILE
BAC-TWG Member


ENGR. AUGUSTO A. LECCIONES
BAC-TWG Member


ATTY. ROBERT S. GARCIA
BAC-TWG Member


ENGR. IRENE G. VILLAMOR
BAC-TWG Head

Recommending Approval:


MARIA LOURDES L. RIFAREAL
BAC Member


ENGR. ELIEZER V. ROSALES
BAC Member


OLIVIA M. VALDERAMA
BAC Vice-Chairman


LORNA M. GUEVARRA
BAC Chairman

CERTIFIED TRUE COPY



SUMMARY:

Non-Operating Expenses

1. Accountable Forms/Items	-	Php292,383,206
2. Operational supplies/materials	-	71,196,585
3. Printed/blank forms	-	29,325,957
4. Other centrally procured supplies and materials	-	33,036,581
5. Locally procured supplies and materials	-	58,680,195
6. Gasoline, oil and lubricants	-	74,621,451
7. Repair and maintenance services	-	54,534,200
8. Insurance and registration	-	16,424,875
9. Other MOOE	-	40,061,686
10. Titling of lots	-	3,000,000
11. Mail conveyance services	-	400,000,000
12. Security services	-	49,022,415
13. Janitorial services	-	14,431,510
14. Utilities	-	57,808,645
15. Communication Services	-	8,562,526
16. Inter-connectivity	-	20,466,311
17. Consultancy/Professional services	-	47,459,388
TOTAL NON-OPERATING EXPENSES		<u>Php1,271,015,531</u>

Capital Expenditures

1. Equipment & Machineries (excluding IT equipment)	-	Php102,428,800
2. IT equipment	-	87,700,750
3. Software/system	-	112,500,000
4. Furniture & fixtures	-	57,862,305
5. Vehicles	-	25,000,000
6. Infrastructures	-	143,084,568
TOTAL CAPITAL EXPENDITURES		<u>Php533,576,423</u>

CHECKED FOR COR.

Handwritten signatures and initials are present at the top right of the page.

NON-OPERATING EXPENSES

CENTRAL BANK CORP.

Handwritten notes and signatures in the top right corner, including a signature and the word "MAY".

— — — — —

40 JAN 1973

[illegible]

Code (PAP)	Procurement Program/P project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
2	Various Postage /Definitive Stamps (including postal stations stamps)	Ad/Fin	Alternative/ Public Bidding		1st to 3rd Quarter			COB		13,497,869		Please see specs
3	Other Philatelic Items (incl. presentation frames)	Marketing	Alternative		1st to 3rd Quarter			COB		1,000,000		Please see specs
4	Official Receipt (OR)	AdFin/ Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		13,600,000		Please see specs
5	Acknowledgment Receipt	AdFin/ Operations	Alternative		2nd to 3rd Quarter			COB		1,000,000		Please see specs
6	Digital Postal ID	Marketing/ Operations	(with JV Contract/ MOA)		1st to 4th Quarter			COB		210,900,000		Please see IV Contract/MOA
7	DEMS Consignment Notes	Operations	Alternative/ Public Bidding		2nd to 3rd Quarter			COB		1,500,000		Please see specs
8	Domestic MO Checks	AdFin	Alternative		2nd to 3rd Quarter			COB		1,385,337		Please see specs
9	Domestic Parcel Consignment Notes	Operations	Alternative/ Public Bidding		1st Quarter			COB		1,500,000		Please see specs
10	IEMS Consignment Notes	Operations	Alternative/ Public Bidding		1st Quarter			COB		3,000,000		Please see specs
11	Philpost Pak/Box (various sizes)	Operations	Public Bidding		2nd to 3rd Quarter			COB		34,000,000		Please see specs
B.	OPERATIONAL SUPPLIES / MATERIALS									71,196,585		
1	Abaca Twine	Operations	Alternative/ Public Bidding		1st to 2nd Quarter			COB		500,000		Please see specs
2	Bristol Board (various colors)	Adfin	Alternative/ Public Bidding		1st Quarter			COB		3,500,000		Please see specs
3	Bondpaper, 17 x 22	Adfin	Alternative/ Public Bidding		3rd Quarter			COB		2,000,000		Please see specs
4	Bubble Envelope	Marketing	Alternative		1st to 4th Quarter			COB		498,750		Please see specs
5	Cling Wrap (plastic)	Adfin/Marketi	Alternative/ Public Bidding		2nd to 4th Quarter			COB		782,900		Please see specs
6	Continuous Forms , various sizes	Adfin/ Marketing/	Alternative/ Public Bidding		1st to 4th Quarter			COB		616,000		Please see specs
7	Corrugated Boxes / Filing cartons, small	Adfin/ Marketing/	Alternative		1st to 4th Quarter			COB		281,600		Please see specs
8	Double Adhesive Scotch Tape	Adfin/ Marketing/	Alternative		1st to 4th Quarter			COB		448,250		Please see specs
9	Flexi-Folders	Adfin/ Marketing/	Alternative		1st to 4th Quarter			COB		259,875		Please see specs

CHARTERED TRUST COOP

APPROVED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Ad/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CAPEX	
10	Gummed Paper Tape (wrap material)	Adfin/ Marketing/	Alternative		1st to 4th Quarter		COB		129,360		Please see specs
11	Label sticker for barcode, various sizes & specs	Adfin/ Operations	Alternative/ Public Bidding		1st to 3rd Quarter		COB		4,000,000		Please see specs
12	Letter Bill Envelope /Fuelle D/Avis	Operations	Alternative		1st to 4th Quarter		COB		200,000		Please see specs
13	Mail bag, various sizes, laminated polypropylene woven	Adfin/ Operations	Alternative/ Public Bidding		1st to 3rd Quarter		COB		1,575,000		Please see specs
14	Mailing envelope with prints (official use)	Adfin/ Operations	Alternative/ Public Bidding		1st to 4th Quarter		COB		78,000		Please see specs
15	Nylon Mail bags of various sizes & colors	Operations	Alternative/ Public Bidding		1st to 3rd Quarter		COB		2,000,000		Please see specs
16	Packaging Tape (clear), Various Sizes and Prints	Operations	Alternative		1st to 4th Quarter		COB		2,000,000		Please see specs
17	Plastic Bag Seals	Operations	Alternative/ Public Bidding		1st to 2nd Quarter		COB		8,232,000		Please see specs
18	Plastic Twine/Tom tying plastic	All	Alternative		1st to 4th Quarter		COB		496,000		Please see specs
19	Synthetic Papers	All	Alternative		1st to 4th Quarter		COB		157,500		Please see specs
20	Polyethylene Envelope, Various Sizes and Prints	Operations	Alternative/ Public Bidding		1st to 2nd Quarter		COB		4,100,000		Please see specs
21	Raincoats	Operations	Public Bidding		1st to 2nd Quarter		COB		1,877,500		Please see specs
22	Rubber Stamps	All	Public Bidding		1st Quarter		COB		5,400,480		Please see specs
23	Registered Plastic Envelope (RPE)	Operations	Alternative/ Public Bidding		1st to 2nd Quarter		COB		1,024,650		Please see specs
24	Satchel Bags	Operations	Public Bidding		1st Quarter		COB		19,000,000		Please see specs
25	Shipping / Bag Tags	Operations	Alternative/ Public Bidding		1st to 2nd Quarter		COB		4,608,000		Please see specs
26	Shipping tag for APP ePacket (10000 pcs)		Alternative		1st to 4th Quarter		COB		23,040		Please see specs
27	Vehicle Van Seals	Operations	Public Bidding		3rd Quarter		COB		2,592,000		Please see specs
28	Violet Ink	All	Alternative		1st to 4th Quarter		COB		175,680		Please see specs
29	Window Envelope for Hybrid mail with prints (PID & Hybrid)	Operations	Alternative/ Public Bidding		1st to 4th Quarter		COB		4,500,000		Please see specs
30	Window Envelope for PDIC	Marketing	Alternative		1st to 4th Quarter		COB		140,000		Please see specs
C.	PRINTED / BLANK FORMS								29,325,957		
Corporatewide (OEs, DCs, POs)											
1	Barcode Label for Domestic Registered Mail	Operations	Alternative/ Public Bidding		1st to 2nd Quarter		COB		4,400,000		Please see specs

8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

CERTIFIED TRUE COPY

APP FOR C/ 2018-final Page 3 of 17



CRUISED TRUE COPY

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pbf)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
2	Barcode Label for Domestic Ordinary Mail	Operations	Public Bidding		1st Quarter			COB		6,040,000		Please see specs
3	Barcode Label for International Registered Mail	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		1,320,000		Please see specs
4	CN-24, Report	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		100,000		Please see specs
5	CN-41, Delivery Bill, Surface Airtel (SAL) mail	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		139,920		Please see specs
6	CN-43, Verification Note, Exchange of Mail	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		355,000		Please see specs
7	CP / OV-1, Parcel Bill	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		262,075		Please see specs
8	CP-78, Verification Note	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		128,700		Please see specs
9	DEMS Document Envelope	Operations Marketing	Alternative/ Public Bidding		1st Quarter			COB		4,104,000		Please see specs
10	E-Pouch, Various Size	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		1,500,000		Please see specs
11	IEMS Document Envelope	Operations	Alternative/ Public Bidding		1st Quarter			COB		2,800,000		Please see specs
Post Office Requirement:												
12	Official Control Book (Postage Metered Machine CS-1)	Admin/ Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		47,250		Please see specs
13	GF-51, Official Cashbook	Operations	Alternative/ Public Bidding		1st to 3rd Quarter			COB		1,996,400		Please see specs
14	Certificate of Loading	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		19,500		Please see specs
15	PPCF-104-L, Waybill	Operations	Alternative/ Public Bidding		1st Quarter			COB		562,716		Please see specs
16	PPCF-1509, Record of Dispatch & Delivery of Registered Mail by LC	Operations	Alternative/ Public Bidding		1st Quarter			COB		366,212		Please see specs
17	PPCF-1547, Record of Registered Matter Received and Delivered	Operations	Alternative/ Public Bidding		1st Quarter			COB		1,100,000		Please see specs
18	PPCF-1547A, Record of Registered Matter Received and Delivered (Mla only)	Operations	Alternative/ Public Bidding		1st Quarter			COB		330,000		Please see specs
19	PPCF-1554, Registration Book	Operations	Alternative/ Public Bidding		1st Quarter			COB		1,120,064		Please see specs
20	PPCF-1570, Registry Bill Book	Operations	Alternative/ Public Bidding		1st Quarter			COB		1,707,420		Please see specs
21	PPCF-451, Special Delivery Book	Operations	Alternative/ Public Bidding		1st Quarter			COB		640,000		Please see specs

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several initials below it.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
22	PPCF-6A2, Official Mailing Envelope	Operations	Alternative		1st to 4th Quarter			COB		115,500		Please see specs
23	Sack Label unnumbered	Operations	Alternative		1st to 4th Quarter			COB		50,000		Please see specs
24	Statement of Daily Metered Readings	Operations	Alternative		1st to 4th Quarter			COB		54,000		Please see specs
25	Statement of Serially Numbered Gummed Tapes (PMMCS-Annex B)	Operations	Alternative		1st to 4th Quarter			COB		67,200		Please see specs
D.	OTHER CENTRALLY- PROCURED SUPPLIES & MATERIALS/ SERVICES									33,036,581		
	a. Chemicals for Cleaning and repair of postage metered machines											
1	Multi-purpose cleaner (30lts./jug)	Adfin	Alternative		1st to 4th Quarter			COB		15,000		Please see specs
2	Solvent degreaser (12 oz./can)	Adfin	Alternative		1st to 4th Quarter			COB		4,200		Please see specs
	b. Supplies for Metered Machine, Hybrid Mail & Sorting Machine											
1	Ink Cartridge (intellink PMM), counter DM300	Adfin	Alternative		1st to 4th Quarter			COB		12,600,000		Please see specs/TOR
2	Ink Cartridge (intellink PMM), bulk DM1000	Adfin	Alternative		1st to 4th Quarter			COB		491,920		Please see specs/TOR
3	Ink waste pad (intellink PMM), counter, DM300	Adfin	Alternative		1st to 4th Quarter			COB		187,450		Please see specs/TOR
4	Ink waste pad (intellink PMM), bulk DM1000	Adfin	Alternative		1st to 4th Quarter			COB		23,736		Please see specs/TOR
5	Flourescent Ink for Sorting Machine	Operations	Alternative		1st to 4th Quarter			COB		2,405,975		Please see specs/TOR
6	Flourescent Make-up for Sorting Machine	Operations	Alternative		1st to 4th Quarter			COB		508,300		Please see specs/TOR
7	Ink for Hybrid Mail	Operations	Alternative		1st to 4th Quarter			COB		1,200,000		Please see specs/TOR
	c. Various Spare Parts for Digital Postage Metered Machine, Sorting Machine & Hybrid Mail Machine	All	Alternative		1st to 4th Quarter			COB		10,500,000		Please see specs
	d. Other Centrally-Procured Items (unforeseen supplies/materials)	All	Alternative		1st to 4th Quarter			COB		5,000,000		
2.0	LOCALLY-PROCURED SUPPLIES & MATERIALS									58,680,195		
A.	Commonly Used Supplies & Materials									47,107,415		

CERTIFIED TRUE COPY

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
	a. Various Toners/inks for Printers and Photocopying Machines	All	Alternative/ Public Bidding		1st to 4th Quarter			COB		15,175,000		
	b. Spare Parts for Other Printers and Xerox Machines									1,062,356		
1	Duplo Master Roll	AdFin	Alternative		1st to 4th Quarter			COB		380,000		Please see specs
2	Spare parts for Duplo printers	AdFin	Alternative		1st to 4th Quarter			COB		100,000		Please see specs
3	Others (unforeseen emergency expenses)	All	Alternative		1st to 4th Quarter			COB		382,356		Please see specs
4	Spare parts for Printers	All	Alternative		1st to 4th Quarter			COB		100,000		Please see specs
5	Spare parts for Copier Machines	All	Alternative		1st to 4th Quarter			COB		100,000		Please see specs
	c. Motor Vehicle Supplies & Materials									17,653,758		
	c.1 Tires									8,538,458		
	CO	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		5,178,458		Please see specs
	Areas	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		3,360,000		Please see specs
	c.2 Batteries									1,965,300		
	CO	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		1,125,300		Please see specs
	Areas	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		840,000		Please see specs
	c.3 Spare Parts and other Supplies for Vehicles									7,150,000		
	CO	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		4,510,000		Please see specs
	Areas	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB		2,640,000		Please see specs
	d. Supplies from Procurement Service (PS-DBM)									10,216,301		
	d.1. Office Supplies: (from PS)		Alternative		1st to 4th Quarter			COB		8,206,531		Please see specs
	e. Supplies for PhilPost Medical & Dental clinic		Alternative		1st to 4th Quarter			COB		1,000,000		Please see specs

4 ✓ a / 1 2

CERTIFIED TRUE COPY

APP FOR CY 2018-FinalPage 6 of 17

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
	f. Other Locally-Procured items (incl. electrical/janitorial/construction materials)--unforeseen		Alternative / Public Bidding		1st to 4th Quarter			COB		2,000,000		
3	SEMI-EXPENDABLES (non PS-DBM items)									11,572,780		
1.	For Post Office: Clerical Table		Alternative		1st to 4th Quarter			COB		500,000		Please see specs
	Clerical Chair	All	Alternative		1st to 4th Quarter			COB		250,000		Please see specs
2.	Monoblock chairs	All	Alternative		1st to 4th Quarter			COB		40,000		Please see specs
3.	Computer Monitor (for replacement)	All	Alternative		1st to 4th Quarter			COB		140,000		Please see specs
4.	Electric Stand fan, 16"	All	Alternative		1st to 4th Quarter			COB		151,500		Please see specs
5.	External Hardware	All	Alternative		1st to 4th Quarter			COB		214,500		Please see specs
6.	Fire Extinguisher, 1 per office (refill)	All	Alternative		1st to 4th Quarter			COB		3,375,000		Please see specs
7.	Plastic Pallets, Various Sizes	All	Alternative		1st to 4th Quarter			COB		3,227,840		Please see specs
8.	Plastic storage tray	All	Alternative		1st to 4th Quarter			COB		40,000		Please see specs
9.	Power Conditioner/AVR	All	Alternative		1st to 4th Quarter			COB		52,300		Please see specs
10.	Power Supply Unit with fan	All	Alternative		1st to 4th Quarter			COB		601,640		Please see specs
11.	Printer, Colored	All	Alternative		1st to 4th Quarter			COB		920,000		Please see specs
12.	Printer, Dot Matrix, replacement	All	Alternative		1st to 4th Quarter			COB		200,000		Please see specs
13.	Uninterrupted Power Supply (UPS)	All	Alternative		1st to 4th Quarter			COB		150,000		Please see specs
14.	Wireless Router	All	Alternative		1st to 4th Quarter			COB		210,000		Please see specs
15.	Other IT peripherals	All	Alternative		1st to 4th Quarter			COB		1,500,000		Please see specs
4	GASOLINE, OIL & LUBRICANTS	All	Alternative/ Public bidding		1st to 4th Quarter			COB		74,621,451		
4.1	Diesel											
	CO									9,128,000		Please see TOR
	AREAS									26,392,321		Please see TOR
4.2	Unleaded, liters											
	CO									8,910,000		Please see TOR
	AREAS									26,647,500		Please see TOR
4.3	Oil and Lubricants											
	CO									1,190,952		Please see TOR

CERTIFIED TRUE COPY

[Handwritten signatures and initials]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
	Areas									2,352,678		Please see TOR
5	REPAIR & MAINTENANCE SERVICES									54,534,200		
1	Buildings & Structures (Minor Renovations/Facelifing/Signage Installation)	All	Alternative/ Public Bidding		1st to 4th Quarter			COB		14,460,000		Please see TOR/Plans/Drawing
	C0									2,760,000		Please see TOR/Plans/Drawing
	Areas (including GoP expenses for one-stop- shop proj. - Php200K below)									11,700,000		
2	Equipment & Machineries									21,074,200		
	Various equipments & Machineries at CO	All	Alternative/ Public Bidding		1st to 4th Quarter			COB		3,109,200		Please see TOR
	X-ray Machine Maintenance at CMEC	Operations	Alternative		1st to 4th Quarter			COB		3,200,000		Please see TOR
	Annual Comprehensive Maintenance of Hybrid Mail (incl. Parts replacements)	Operations	Alternative		1st to 4th Quarter			COB		1,965,000		Please see TOR
	Annual Comprehensive Maintenance of Sorting Machines (incl. Parts replacements)	Operations	Alternative		1st to 4th Quarter			COB		10,000,000		Please see TOR
	Various equipments & Machineries at Areas	All	Alternative/ Public Bidding		1st to 4th Quarter			COB		2,800,000		Please see TOR
3	Motor Vehicles									18,000,000		
	CO	All	Alternative/ Public Bidding		1st to 4th Quarter			COB		10,000,000		Please see TOR
	Areas									8,000,000		Please see TOR
4	Furniture & Fixtures									1,000,000		
	CO	All	Alternative/ Public Bidding		1st to 4th Quarter			COB		100,000		Please see TOR
	Areas									900,000		Please see TOR
6	INSURANCE AND REGISTRATION									16,424,875		
1.	Building	Admin	Alternative		1st to 4th Quarter			COB		5,718,101		Please see TOR

CERTIFIED TRUE COPY

Code (PAP)		Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Pest of IB/FREI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
7													
	2.	Equipment (incl. License for Hybrid Mail & Sorting Machine)	AdFin/ Operations	Alternative		1st to 4th Quarter		COB			4,200,000		Please see TOR
	3.	DOLF	BOD/OPMG Operations	Alternative		1st to 4th Quarter		COB			562,500		Please see TOR
	4.	Motor Vehicle		Alternative		1st to 4th Quarter		COB			5,944,274		Please see TOR
		• CO									1,486,420		
		• Area									4,457,854		
	7	Other MOOE/Services/Licences									40,061,686		
	1.	ISO Certification Preparedness Audit	Corplan	Public Bidding		2nd to 3rd Quarter		COB			2,000,000		Please see TOR
	2.	Postage Meter Machine Annual License Fee and Maintenance Services	AdFin	Alternative		2nd to 3rd Quarter		COB			1,800,000		Please see TOR
	3.	Printing Services (incl. Sorting & hybrid mach.)	Operations/Marketing	Public Bidding		1st to 4th Quarter		COB			3,000,000		Please see TOR
	4.	Vehicle Emission Test/tollfees, etc.	Operations	Alternative		1st to 4th Quarter		COB			4,261,686		Please see TOR
	5.	Market Research, incl. Customer Preference and Satisfaction Surveys	Corplan	Public Bidding		2nd to 3rd Quarter		COB			9,000,000		Please see TOR
	6.	Advertisement Agency Services	Corcom	Public Bidding		2nd to 3rd Quarter		COB			10,000,000		Please see TOR
	7.	Management Audit Services	BOD	Public Bidding		2nd to 3rd Quarter		COB			10,000,000		Please see TOR
	8	TITLING OF LOTS	AdFin	Alternative		1st to 4th Quarter		COB			3,000,000		Please see TOR
	9	MAIL CONVEYANCE SERVICES	Operations	Public Bidding/ Alternative		1st to 4th Quarter		COB			400,000,000		Please see TOR
	9.1	Air conveyance									360,000,000		
	9.2	Land Conveyance									19,163,758		
	9.3	Sea Conveyance									15,160,087		
	9.4	Area Offices									5,676,155		
	10	SECURITY SERVICES	ID/ Operations	Public Bidding		1st to 4th Quarter		COB			49,022,415		
		CO									33,103,345		Please see TOR
		AREAS									15,919,070		Please see TOR
	11	JANITORIAL SERVICES	AdFin	Public Bidding		3rd Quarter		COB			14,431,510		
		CO									14,431,510		Please see TOR

		14,431,510	
		14,431,510	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Adm/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
12	UTILITIES	AdFin	Alternative	1st to 4th Quarter				COB		57,808,646		
	12.1 Water									10,500,949		
	CO									7,751,800		
	Areas									2,749,149		
	12.2 Electricity									47,307,697		
	CO									23,756,127		
	Areas									23,551,570		
13	COMMUNICATION (Landline & Mobile)	AdFin	Alternative	1st to 4th Quarter				COB		8,562,526		
	CO									3,634,128		
	Areas									4,928,398		
14	INTER-CONNECTIVITY									20,466,310		
	CO	Adfin/ MIS	Alternative/ Public Bidding	1st to 4th Quarter				COB		4,482,743		Please see TOR
	Areas	AdFin Adfin/ Operations	Alternative/ Public Bidding	1st to 4th Quarter				COB		11,665,168		Please see TOR
	GPS Subscription	Operations	Alternative	1st to 4th Quarter				COB		1,238,400		Please see TOR
	Toll free, SMS, Toll Charges	Operations	Public Bidding	1st to 4th Quarter				COB		2,000,000		Please see TOR
	Data Plan with Handheld Device	Operations	Public Bidding	1st to 4th Quarter				COB		1,080,000		Please see TOR
15	CONSULTANCY/PROFESSIONAL SERVICES									47,459,388		
	15.1 Professional/Consultancy Services	All	Public Bidding	1st to 4th Quarter				COB		4,157,964		Please see TOR
	15.2 COA Audit Fee/Services	Adfin	Alternative	1st to 4th Quarter				COB		35,301,424		Please see TOR
	15.3 Architectural/Structural Study for the Restoration of the Main PPC building	Adfin	Public Bidding	1st to 4th Quarter				COB		8,000,000		Please see TOR
	TOTAL MOOE									1,271,015,531		

CERTIFIED TRUE COPY


 APP FOR CY 2018-final Page 16 of 17

CAPITAL EXPENDITURES

CERTIFIED TRUE COPY

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)		Remarks	
				Ad/Post of (B/REI)	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CAPEX
PART II: CAPITAL INVESTMENT EXPENDITURES												
											533,576,924	
	1. OTHER EQUIPMENT & MACHINERIES										102,428,800	
	1 Air conditioner, 1.0HP, wdo type/ regular	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			500,000	Please see specs/TOR
	2 Air conditioner, 10TR, package type, regular/ inverter/split type (incl. Installation)	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			5,460,000	Please see specs/TOR
	3 Air conditioner, 2.0HP, wdo type/ regular/inverter/split incl. installation	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			3,000,000	Please see specs/TOR
	4 Air conditioner, 2.5HP, regular, split-type/inverter wdo type incl. installation	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			4,118,775	Please see specs/TOR
	5 Air conditioner, 5TR, package type, regular/ inverter/split type (incl. Installation)	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			6,020,000	Please see specs/TOR
	6 Biometrics Machine	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			1,510,000	Please see specs/TOR
	7 Cage Pallet	Operations	Alternative/ Public Bidding			1st to 4th Quarter		COB			1,540,000	Please see specs/TOR
	8 Elevator	Operations	Alternative/ Public Bidding			2nd Quarter		COB			10,000,000	Please see specs/TOR
	9 Fabricated Roller Mail Cages	Operations	Alternative/ Public Bidding			2nd to 3rd Quarter		COB			950,000	Please see specs/TOR
	10 Foot type Sealing Machine (24 cm x 36 cm)	Operations	Alternative/ Public Bidding			2nd Quarter		COB			1,765,000	Please see specs/TOR
	11 Generator set, (50 KVA)	Operations	Alternative/ Public Bidding			3rd Quarter		COB			3,000,000	Please see specs/TOR
	12 Hand Pallet trucks, heavy duty (battery-operated)	Operations	Alternative			2nd Quarter		COB			1,353,250	Please see specs/TOR
	13 High Speed Scanner	AdFin	Alternative			2nd Quarter		COB			250,000	Please see specs/TOR
	14 Label Printer (barcode)	Operations/ AdFin	Alternative			2nd Quarter		COB			515,775	Please see specs/TOR
	15 Label Printer (POS)	Operations	Alternative/ Public Bidding			2nd to 3rd Quarter		COB			15,600,000	Please see specs/TOR
	16 Lifter	Operations	Alternative/ Public Bidding			2nd Quarter		COB			2,800,000	Please see specs/TOR
	17 Ring Binding machine	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			300,000	Please see specs/TOR
	18 Shredder (paper shredding machine)	All	Alternative			1st to 4th Quarter		COB			246,000	Please see specs/TOR
	19 Sound system with complete accessories, for flag raising & programs	AdFin	Alternative			1st to 4th Quarter		COB			260,000	Please see specs/TOR
	20 Stamps Cancelling Machine TMI000 (every MDC, Sub-DC, big POs, MMDC)	Operations	Alternative/ Public Bidding			2nd to 3rd Quarter		COB			3,300,000	Please see specs/TOR
	21 Weighing Scale (2 kgs) incl. test weights	Operations	Alternative/ Public Bidding			1st Quarter		COB			4,500,000	Please see specs/TOR
	22 Weighing Scale (50 kgs), digital flatform incl. test weights	Operations	Alternative/ Public Bidding			1st Quarter		COB			24,640,000	Please see specs/TOR
	23 X-ray Machine	Operations	Alternative/ Public Bidding			2nd Quarter		COB			10,800,000	Please see specs/TOR

CERTIFIED TRUE COPY

[Handwritten Signature]

APP FOR CY 2018 Page 11 of 17

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
2.	IT EQUIPMENT	LD/ Operations	Public Bidding Alternative		2nd Quarter			COB			87,700,750	
1.	CCTV Camera w/ DVR, monitor & accessories	All	Public Bidding Alternative		1st to 4th Quarter			COB			8,880,000	Please see specs/TOR
2.	Computer CPU (for replacement) Computer Hardware for PID project, including Capturing Peripherals	Operation/ Marketing	Public Bidding Alternative		3rd Quarter			COB			1,026,000	Please see specs/TOR
3.	Desktop Computer with UPS (admin use & system workstation)	All	Public Bidding Alternative		1st to 4th Quarter			COB			2,880,000	Please see specs/TOR
4.	Desktop Computer with UPS, printer & barcode scanner for various projects	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			3,868,250	Please see specs/TOR
5.	Firewall	MIS	Public Bidding Alternative		2nd Quarter			COB			55,900,000	Please see specs/TOR
6.	Laptop	All	Public Bidding Alternative		1st to 4th Quarter			COB			2,000,000	Please see specs/TOR
7.	Multi-media projector	All	Public Bidding Alternative		1st to 4th Quarter			COB			1,430,000	Please see specs/TOR
8.	Netbook	IS/IAS	Public Bidding Alternative		1st to 4th Quarter			COB			471,500	Please see specs/TOR
9.	Printer, colored, unli-ink	All	Public Bidding Alternative		1st to 4th Quarter			COB			225,000	Please see specs/TOR
10.	Printer dot matrix	Mktg	Public Bidding Alternative		1st to 4th Quarter			COB			100,000	Please see specs/TOR
11.	Rubber stamp trodat printer	All	Public Bidding Alternative		1st to 4th Quarter			COB			1,000,000	Please see specs/TOR
12.	Servers-high end	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			280,000	Please see specs/TOR
13.	Servers-Low-end	MIS	Public Bidding Alternative		1st Quarter			COB			5,400,000	Please see specs/TOR
14.	Switch, High-end	MIS	Public Bidding Alternative		1st Quarter			COB			2,000,000	Please see specs/TOR
15.	Wireless Router	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			480,000	Please see specs/TOR
16.	UPS, High-end	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			250,000	Please see specs/TOR
17.	Keyboard, Video, Mouse	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			700,000	Please see specs/TOR
18.	Load Balancer	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			200,000	Please see specs/TOR
19.	NAS/SAN	MIS	Public Bidding Alternative		1st to 4th Quarter			COB			360,000	Please see specs/TOR
											250,000	Please see specs/TOR
3.	SOFTWARE /SYSTEMS INVESTMENT										112,500,000	
1.	API system for Postal Payment Systems	Marketing/ MIS	Public Bidding		2nd to 3rd Quarter			COB			1,000,000	Please see TOR
2.	Enterprise Resource Planning (IT System on Processes)		Public Bidding		2nd to 3rd Quarter			COB			24,000,000	Please see TOR

CERTIFIED TRUE COPY

[Handwritten Signature]
APP FOR CY 2018 Page 12

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Ads/Post of JBR/CI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
	Inventory system for products/postage at the Post Office											
	Interface with electronic Mail Management System, Financial Management Information System, ePost MO system, digital PMM system											
	Back-end > reporting of the Post Office											
	BIR-compliant											
	b. Mail Management System	Operations	Public Bidding		2nd to 3rd Quarter			COB			16,000,000	Please see TOR
	Unified Track & Trace System											
	c. Human Resource Information and Payroll System	HRMD	Public Bidding		2nd to 3rd Quarter			COB			20,000,000	Please see TOR
	BIR-compliant											
	d. Financial Management Information System / Corporate Financial Management System	AdFin	Public Bidding		2nd to 3rd Quarter			COB			40,000,000	Please see TOR
	SME inventory and warehousing system											
	BIR-compliant											
3.	Customer Relationship Management System	Marketing	Public Bidding		2nd to 3rd Quarter			COB			5,000,000	Please see TOR
4.	Mobile Application for Smart Phones	Marketing	Public Bidding		2nd to 3rd Quarter			COB			2,000,000	Please see TOR
5.	Logistics & Warehouse Management System	Marketing	Public Bidding		2nd to 3rd Quarter			COB			4,500,000	Please see TOR
4.	FURNITURE & FIXTURES										57,862,305	
1.	Cabinet w/ combination lock	All	Alternative/ Public Bidding		1st to 4th Quarter			COB			7,560,000	Please see specs
2.	Fireproof Vault, 28" x 16.5" x 22" (all Pos)	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			15,840,000	Please see specs
3.	Fireproof Vault, 32" x 18.5" x 28"	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			22,174,305	Please see specs
4.	Modular Kiosk	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			414,000	Please see specs
5.	Packing Table	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			324,000	Please see specs
6.	Steel Filing Cabinet	All	Alternative/ Public Bidding		1st to 4th Quarter			COB			7,680,000	Please see specs
7.	Table, Executive	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			1,100,000	Please see specs
8.	Table, Conference with chairs	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			1,920,000	Please see specs
9.	Television set (60" screen)	Operations	Alternative/ Public Bidding		1st to 4th Quarter			COB			850,000	Please see specs
5.	VEHICLES										25,000,000	

CERTIFIED TRUE COPY

[Handwritten signature]
APR FOR CY 2018 Page 13 of 17

Code (EAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=PE)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
	Trucking Services & Rehabilitation of Motor Vehicles	Operation	Alternative/ Public Bidding		1st to 4th Quarter			COB			25,000,000	Please see specs
6.	INFRASTRUCTURE PROJECTS (above PhP200T)										143,084,568	
CO	Construction of Warehouse (postal areas)	AdFin	Public Bidding		1st to 4th Quarter			COB			5,500,000	Please see Scope of Works/Drawing
	Major Repair/renovations/facelifting of various offices in the Central Office	AdFin	Public Bidding		1st to 4th Quarter			COB			17,200,000	Please see Scope of Works/Drawing
	Major Repair/Renovations of Comfort Rooms	AdFin	Alternative/ Public Bidding		1st to 4th Quarter			COB			1,500,000	Please see Scope of Works/Drawing
	Rehabilitation of water system & electrical system	AdFin	Public Bidding		3rd to 4th Quarter			COB			3,000,000	Please see Scope of Works/Drawing
	Relocation cost (CO, CMEC, QC CPO)	AdFin	Public Bidding		3rd to 4th Quarter			COB			34,292,284	Please see Scope of Works/Drawing
CMEC	Rehabilitation & Improvement, (incl. Toilet repair, repainting, roofing, perimeter wall, etc.)	AdFin	Public Bidding		1st Quarter			COB			15,000,000	Please see Scope of Works/Drawing
	Racking System	AdFin	Public Bidding		2nd to 4th Quarter			COB			3,000,000	Please see Scope of Works/Drawing
SMED	Rehabilitation and Improvement of SMED building	AdFin	Public Bidding		1st Quarter			COB			4,000,000	Please see Scope of Works/Drawing
NELA	Const. of Echague PO	Operations	Public Bidding		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing
	Renovation & Rehab of the Area Office	Operations	Alternative		2nd to 4th Quarter			COB			1,000,000	Works/Drawing
	Const. of Bagabag PO, Nueva Vizcaya	Operations	Alternative		2nd to 4th Quarter			COB			1,500,000	Works/Drawing
	Const. of Carig PO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			9,000,000	Please see Scope of Works/Drawing
	Renovation/rehabilitation of Aparri PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			1,000,000	Please see Scope of Works/Drawing
NWLA	Rehabilitation of Dagupan City PO (Phase 1)	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing

CERTIFIED TRUE COPY

[Handwritten signature]
1-9-11

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
2.	Dinalupihan, Bataan PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			900,000	Please see Scope of Works/Drawing
3.	Retab of San Fernando, Pampanga, MDC	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			800,000	Please see Scope of Works/Drawing
4.	Renovation/rehabilitation of Admin Center	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			1,000,000	Please see Scope of Works/Drawing
5.	Repair of Batac PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			450,000	Please see Scope of Works/Drawing
6.	Repair/Renovation of Olongapo City PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			1,100,000	Please see Scope of Works/Drawing
MEGA 1.	Rehabilitation of offices in MMA Admin Office & Manila CPO & QC CPO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing
2.	Rehabilitation of Puerto Princesa City PO	Operations	Public Bidding/ Alternative		1st Quarter			COB			1,547,900	Please see Scope of Works/Drawing
3.	Renovation of Kaloogan City CPO	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			3,000,000	Please see Scope of Works/Drawing
4.	Repair of Baliwag PO	Operations	Public Bidding/ Alternative		1st Quarter			COB			1,430,000	Please see Scope of Works/Drawing
5.	Repair of Makati City CPO	Operations	Public Bidding/ Alternative		1st Quarter			COB			4,500,000	Please see Scope of Works/Drawing
6.	Repair of Malolos PO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,800,000	Please see Scope of Works/Drawing
7.	Repair of Sampaloc PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			800,000	Please see Scope of Works/Drawing
8.	Repair of Sapang Palay PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing
SLA 1.	Repair of Infanta PO, Quezon	Operations	Public Bidding/ Alternative		2nd Quarter			COB			250,000	Please see Scope of Works/Drawing
2.	Repair of Daet PO, Camarines Norte	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			300,000	Please see Scope of Works/Drawing
3.	Repair of Masbate PO	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			250,000	Please see Scope of Works/Drawing
4.	Repair of Pioduran PO, Camarines Sur	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			295,830	Please see Scope of Works/Drawing
5.	Repair of Comfort Rooms, Area Office	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing

CERTIFIED TRUE COPY

[Handwritten signatures and initials]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
6.	Repair of Area Office	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			1,500,000	Please see Scope of Works/Drawing
7.	EMS Hub	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
8.	Repair of Calamba City PO	Operations	Public Bidding/ Alternative		1st Quarter			COB			925,000	Please see Scope of Works/Drawing
9.	Repair of Lipa City PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			700,000	Please see Scope of Works/Drawing
10.	Repair of Virac, Catanduanes	Operations	Public Bidding/ Alternative		2nd Quarter			COB			600,000	Please see Scope of Works/Drawing
CEVA 1.	Rehab & repair of various Post Offices	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			417,068	Please see Scope of Works/Drawing
2.	Repair of Cataman PO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			675,000	Please see Scope of Works/Drawing
3.	Repair of Mandaue CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,700,000	Please see Scope of Works/Drawing
4.	Repair of Lapu-Lapu CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,600,000	Please see Scope of Works/Drawing
5.	Renovation of Cebu CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,500,000	Please see Scope of Works/Drawing
6.	Renovation of Tagbilaran CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			375,525	Please see Scope of Works/Drawing
7.	Renovation of Calbayog CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			931,231	Please see Scope of Works/Drawing
8.	Repair of Iagna PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
WVA 1.	Rehab and Renovations of ADMIN Center /for warehousing facilities	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing
2.	Kalibo PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
3.	Bacolod City	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
EMA 1.	Rehab. and renovation of Area Office	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			394,730	Please see Scope of Works/Drawing
2.	Construction of EMS Hubs	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
3.	Gov. Generoso PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing

CERTIFIED TRUE COPY

[Handwritten Signature]
[Handwritten Initials]
 APP FOR CY 2018 Page 16 of 17

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Add/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
4.	Tacurong PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
5.	Koronadal PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			800,000	Please see Scope of Works/Drawing
CMA 1.	Gingoog City PO repair	Operations	Public Bidding/ Alternative		2nd Quarter			COB			800,000	Please see Scope of Works/Drawing
2.	Marawi City PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
WMA 1.	Construction of EMS Hubs	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
2.	Oroquieta PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			750,000	Please see Scope of Works/Drawing
7.	OTHER CAPEX (unforeseen CAPEX/Infra)										5,000,000	

CERTIFIED TRUE COPY

f

[Handwritten signatures and initials]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
PART II.	CAPITAL INVESTMENT EXPENDITURES											
1.	OTHER EQUIPMENT & MACHINERIES										533,576,424	
1	Airconditioner, 1.0HP, wdo type/ regular	All	Alternative/ Public Bidding			1st to 4th Quarter		COB				
2	Airconditioner, 10TR, package type, regular/ inverter/split type (incl. Installation)	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			500,000	Please see specs/TOR
3	Airconditioner, 2.0HP, wdo type/ regular/inverter/split incl. installation	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			5,460,000	Please see specs/TOR
4	Airconditioner, 2.5HP, regular, split-type/inverter wdo type incl. installation	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			3,000,000	Please see specs/TOR
5	Airconditioner, 5TR, package type, regular/ inverter/split type (incl. Installation)	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			4,118,775	Please see specs/TOR
6	Biometrics Machine	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			6,020,000	Please see specs/TOR
7	Cage Pallet	Operations	Alternative			1st to 4th Quarter		COB			1,510,000	Please see specs/TOR
8	Elevator	Operations	Public Bidding			1st to 4th Quarter		COB			1,540,000	Please see specs/TOR
9	Fabricated Roller Mail Cages	Operations	Alternative/ Public Bidding			2nd to 3rd Quarter		COB			10,000,000	Please see specs/TOR
10	Foot type Sealing Machine (24 cm x 36 cm)	Operations	Public Bidding			2nd Quarter		COB			950,000	Please see specs/TOR
11	Generator set, (50 KVA)	Operations	Public Bidding			3rd Quarter		COB			1,765,000	Please see specs/TOR
12	Hand Pallet trucks, heavy duty (battery-operated)	Operations	Alternative			2nd Quarter		COB			3,000,000	Please see specs/TOR
13	High Speed Scanner	AdFin	Alternative			2nd Quarter		COB			1,353,250	Please see specs/TOR
14	Label Printer (barcode)	Operations/ AdFin	Alternative			2nd Quarter		COB			250,000	Please see specs/TOR
15	Label Printer (POS)	Operations	Public Bidding			2nd Quarter		COB			515,775	Please see specs/TOR
16	Lifter	Operations	Public Bidding			2nd to 3rd Quarter		COB			15,600,000	Please see specs/TOR
17	Ring Binding machine	All	Alternative/ Public Bidding			2nd Quarter		COB			2,800,000	Please see specs/TOR
18	Shredder (paper shredding machine)	All	Alternative			1st to 4th Quarter		COB			300,000	Please see specs/TOR
19	Sound system with complete accessories, for flag raising & programs	All	Alternative			1st to 4th Quarter		COB			246,000	Please see specs/TOR
20	Stamps Cancelling Machine TM1000 (every MDC, Sub-DC, big POs, MMDC)	AdFin	Alternative			1st to 4th Quarter		COB			260,000	Please see specs/TOR
21	Weighting Scale (2 kgs) incl. test weights	Operations	Public Bidding			2nd to 3rd Quarter		COB			3,300,000	Please see specs/TOR
22	Weighting Scale (50 kgs), digital platform incl. test weights	Operations	Public Bidding/ Alternative			1st Quarter		COB			4,500,000	Please see specs/TOR
23	X-ray Machine	Operations	Public Bidding			1st Quarter 2nd Quarter		COB			24,640,000	Please see specs/TOR
								COB			10,800,000	Please see specs/TOR

CERTIFIED TRUE COPY

[Handwritten signatures and initials]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
2.	IT EQUIPMENT	IT/ Operations	Public Bidding			2nd Quarter		COB			87,700,750	
1.	CCTV Camera w/ DVR, monitor & accessories	All	Alternative			1st to 4th Quarter		COB			8,880,000	Please see specs/TOR
2.	Computer CPU (for replacement)	Operation/ Marketing	Public Bidding			3rd Quarter		COB			1,026,000	Please see specs/TOR
	Capturing Peripherals		Public Bidding/ Alternative			1st to 4th Quarter		COB			2,880,000	Please see specs/TOR
3.	Desktop Computer with UPS (admin use & system workstation)	All	Public Bidding/ Alternative			1st to 4th Quarter		COB			3,868,250	Please see specs/TOR
4.	Desktop Computer with UPS, printer & barcode scanner for various projects	MIS	Alternative			1st to 4th Quarter		COB			55,900,000	Please see specs/TOR
5.	Firewall	MIS	Public Bidding			2nd Quarter		COB			2,000,000	Please see specs/TOR
6.	Laptop	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			1,430,000	Please see specs/TOR
7.	Multi-media projector	All	Alternative/ Public Bidding			1st to 4th Quarter		COB			471,500	Please see specs/TOR
8.	Netbook	IS/IAS	Alternative			1st to 4th Quarter		COB			225,000	Please see specs/TOR
9.	Printer, colored, uni-link	All	Alternative			1st to 4th Quarter		COB			100,000	Please see specs/TOR
10.	Printer dot matrix	Mktg	Alternative			1st to 4th Quarter		COB			1,000,000	Please see specs/TOR
11.	Rubber stamp trodat printer	All	Alternative/ Alternative			1st to 4th Quarter		COB			280,000	Please see specs/TOR
12.	Servers-high end	MIS	Public Bidding			1st Quarter		COB			5,400,000	Please see specs/TOR
13.	Servers-Low-end	MIS	Alternative/ Public Bidding			1st Quarter		COB			2,000,000	Please see specs/TOR
14.	Switch, High-end	MIS	Alternative			1st to 4th Quarter		COB			480,000	Please see specs/TOR
15.	Wireless Router	MIS	Alternative			1st to 4th Quarter		COB			250,000	Please see specs/TOR
16.	UPS, High-end	MIS	Alternative			1st to 4th Quarter		COB			700,000	Please see specs/TOR
17.	Keyboard, Video, Mouse	MIS	Alternative			1st to 4th Quarter		COB			200,000	Please see specs/TOR
18.	Load Balancer	MIS	Alternative			1st to 4th Quarter		COB			360,000	Please see specs/TOR
19.	NAS/SAN	MIS	Alternative			1st to 4th Quarter		COB			250,000	Please see specs/TOR
3.	SOFTWARE / SYSTEMS INVESTMENT										112,500,000	
1.	API system for Postal Payment Systems	Marketing/ MIS	Public Bidding			2nd to 3rd Quarter		COB			1,000,000	Please see TOR
2.	Enterprise Resource Planning (IT System on Processes)											
	a. Point of Sale (POS) System & back-end	All	Public Bidding			2nd to 3rd Quarter		COB			24,000,000	Please see TOR

CERTIFIED TRUE COPY

[Handwritten signatures and initials]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
1.	Rental & Rehabilitation of Motor Vehicles P250K above	Operation	Alternative/ Public Bidding		1st to 4th Quarter			COB			25,000,000	Please see specs
6.	INFRASTRUCTURE PROJECTS (above PhP200T)										143,084,568	
CO 1.	Construction of Warehouse (CO & postal areas)	AdFin	Public Bidding		1st to 4th Quarter			COB			5,500,000	Please see Scope of Works/Drawing
2.	Major Repair/renovations/facelifing of various offices in the Central Office	AdFin	Public Bidding		1st to 4th Quarter			COB			17,200,000	Please see Scope of Works/Drawing
3.	Major Repair/Renovations of Comfort Rooms	AdFin	Alternative/ Public Bidding		1st to 4th Quarter			COB			1,500,000	Please see Scope of Works/Drawing
4.	Rehabilitation of water system & electrical system	AdFin	Public Bidding		3rd to 4th Quarter			COB			3,000,000	Please see Scope of Works/Drawing
5.	Relocation cost for Quezon City PO	AdFin	Public Bidding		3rd to 4th Quarter			COB			34,467,284	Please see Scope of Works/Drawing
CMEC 1.	Rehabilitation & Improvement, (incl. Toilet repairs, repainting, roofing, perimeter wall, etc.)	AdFin	Public Bidding		1st Quarter			COB			15,000,000	Please see Scope of Works/Drawing
2.	Racking System	AdFin	Public Bidding		2nd to 4th Quarter			COB			3,000,000	Please see Scope of Works/Drawing
SMED 1.	Rehabilitation and Improvement of SMED building	AdFin	Public Bidding		1st Quarter			COB			4,000,000	Please see Scope of Works/Drawing
NELA 1.	Const. of Echague PO	Operations	Public Bidding		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing
2.	Renovation & Rehab of the Area Office	Operations	Alternative		2nd to 4th Quarter			COB			1,000,000	Works/Drawing
3.	Const. of Bagabag PO, Nueva Vizcaya	Operations	Alternative		2nd to 4th Quarter			COB			1,500,000	Works/Drawing
4.	Const. of Carig PO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			9,000,000	Please see Scope of Works/Drawing
5.	Renovation/rehabilitation of Aparri PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			1,000,000	Please see Scope of Works/Drawing
NWLA 1.	Rehabilitation of Dagupan City PO (Phase 1)	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing

CRAYNED TRUE COPY

[Handwritten signatures and initials]

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CAPEX	
	2. Dinalupihan, Bataan PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			900,000	Please see Scope of Works/Drawing
	3. Rehab of San Fernando, Pampanga, MDC	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			800,000	Please see Scope of Works/Drawing
	4. Renovation/rehabilitation of Admin Center	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			1,000,000	Please see Scope of Works/Drawing
	5. Repair of Batac PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			450,000	Please see Scope of Works/Drawing
	6. Repair/Renovation of Ologapo City PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			1,100,000	Please see Scope of Works/Drawing
MEGA	1. Rehabilitation of offices in MMA Admin Office & Manila CPO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			2,000,000	Please see Scope of Works/Drawing
	2. Rehabilitation of Puerto Princesa City PO	Operations	Public Bidding/ Alternative		1st Quarter		COB			1,547,900	Please see Scope of Works/Drawing
	3. Renovation of Kalookan City CPO	Operations	Public Bidding/ Alternative		3rd to 4th Quarter		COB			3,000,000	Please see Scope of Works/Drawing
	4. Repair of Baliwag PO	Operations	Public Bidding/ Alternative		1st Quarter		COB			1,430,000	Please see Scope of Works/Drawing
	5. Repair of Makati City CPO	Operations	Public Bidding/ Alternative		1st Quarter		COB			4,500,000	Please see Scope of Works/Drawing
	6. Repair of Malolos PO	Operations	Public Bidding/ Alternative		2nd Quarter		COB			1,800,000	Please see Scope of Works/Drawing
	7. Repair of San paloc PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			800,000	Please see Scope of Works/Drawing
	8. Repair of Sapang Palay PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter		COB			2,000,000	Please see Scope of Works/Drawing
SLA	1. Repair of Infanta PO, Quezon	Operations	Public Bidding/ Alternative		2nd Quarter		COB			250,000	Please see Scope of Works/Drawing
	2. Repair of Daet PO, Camarines Norte	Operations	Public Bidding/ Alternative		3rd to 4th Quarter		COB			300,000	Please see Scope of Works/Drawing
	3. Repair of Masbate PO	Operations	Public Bidding/ Alternative		3rd to 4th Quarter		COB			250,000	Please see Scope of Works/Drawing
	4. Repair of Pioduran PO, Camarines Sur	Operations	Public Bidding/ Alternative		3rd to 4th Quarter		COB			295,830	Please see Scope of Works/Drawing
	5. Repair of Comfot Rooms, Area Office	Operations	Public Bidding/ Alternative		3rd to 4th Quarter		COB			500,000	Please see Scope of Works/Drawing

CRAYED TRUE COPY

8 4 2/11

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
	6. Repair of Area Office	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			1,500,000	Please see Scope of Works/Drawing
	7. EMS Hub	Operations	Public Bidding/ Alternative		3rd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
	8. Repair of Calamba City PO	Operations	Public Bidding/ Alternative		1st Quarter			COB			925,000	Please see Scope of Works/Drawing
	9. Repair of Lipa City PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			700,000	Please see Scope of Works/Drawing
	10. Repair of Virac, Catanduanes	Operations	Public Bidding/ Alternative		2nd Quarter			COB			600,000	Please see Scope of Works/Drawing
CEVA	1. Rehab & repair of various Post Offices	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			417,068	Please see Scope of Works/Drawing
	2. Repair of Catarman PO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			500,000	Please see Scope of Works/Drawing
	3. Repair of Mandaue CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,700,000	Please see Scope of Works/Drawing
	4. Repair of Lapu-Lapu CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,600,000	Please see Scope of Works/Drawing
	5. Renovation of Cebu CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			1,500,000	Please see Scope of Works/Drawing
	6. Renovation of Tagbilaran CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			375,525	Please see Scope of Works/Drawing
	7. Renovation of Calbayog CPO	Operations	Public Bidding/ Alternative		2nd Quarter			COB			931,231	Please see Scope of Works/Drawing
	8. Repair of Jagna PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
WVA	1. Rehab and Renovations of ADMIN Center /for warehousing facilities	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			2,000,000	Please see Scope of Works/Drawing
	2. Kalibo PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
	3. Bacoled City	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
EMA	1. Rehab and renovation of Area Office	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			394,730	Please see Scope of Works/Drawing
	2. Construction of EMS Hubs	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
	3. Gov. Generoso PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing

CRIMINAL RECORDS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CAPEX	
4.	Tacurong PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
5.	Koronadal PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			800,000	Please see Scope of Works/Drawing
CMA 1.	Gingoog City PO repair	Operations	Public Bidding/ Alternative		2nd Quarter			COB			800,000	Please see Scope of Works/Drawing
2.	Marawi City PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
WMA 1.	Construction of EMS Hubs	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			500,000	Please see Scope of Works/Drawing
2.	Oroquieta PO	Operations	Public Bidding/ Alternative		2nd to 4th Quarter			COB			750,000	Please see Scope of Works/Drawing
7.	OTHER CAPEX (unforeseen CAPEX/Infra)										5,000,000	

[Handwritten signatures and initials]

CERTIFIED TRUE COPY

COMPARATIVE ANALYSIS

CERTIFIED TRUE COPY

26

**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2018, CORPORATE**

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018	Difference	REMARKS
PARTICULARS		UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET		
PARTIAL OPERATING/NON-OPERATING EXPENDITURES								
A.	ACCOUNTABLE FORMS/ITEMS				294,835,124	292,383,206		
1	Philatelic Stamps				12,000,000	11,000,000		
	a. Commemorative Stamp Issues							
	a. Stamps (denominations)				5,000,000	5,000,000		
	b. First Day Cover Envelope				-	-		
	c. Souvenir Folders				-	-		
	d. Souvenir sheets				-	-		
	b. Special Stamps							
	a. Stamps (denominations)				5,000,000	5,000,000		
	b. First Day Cover Envelope				-	-		
	c. Souvenir Folders				-	-		
	d. Souvenir sheets				-	-		
	c. Christmas Issue							
	a. Stamps (denominations)				1,000,000	500,000	(500,000)	
	b. First Day Cover Envelope				-	-		
	c. Souvenir Folders				-	-		
	d. Souvenir sheets				-	-		
	d. New Year Stamp							
	a. Stamps (denominations)				1,000,000	500,000	(500,000)	
	b. First Day Cover Envelope				-	-		
	c. Souvenir Folders				-	-		
	d. Souvenir sheets				-	-		
CERTIFIED TRUE COPY								
								A

[Handwritten Signature]
APP 2018 AS OF 30 MARCH 2018 Justification Page 1 of 13

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018	
PARTICULARS		UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	Difference
2	Postage /Definitive Stamps (including postal stations stamps), various denominations & specs.				18,997,869	13,497,869	(5,500,000)
3	Other Philatelic Items				2,438,350	1,000,000	(1,438,350)
4	Official Receipt (OR)	pad	65.95	315,110	20,781,505	13,600,000	(7,181,505)
5	Acknowledgment Receipt/Billing Invoice	box	65.95	50,473	3,328,694	1,000,000	(2,328,694)
6	Digital Postal ID	pc	222.00	1,000,000	222,000,000	210,900,000	(11,100,000)
7	DEMS Consignment Notes	set	2.34	1,336,500	3,127,410	1,500,000	(1,627,410)
8	Domestic MO Checks	pc	2.95	469,287	1,385,337	1,385,337	(0)
9	Domestic Parcel Consignment Notes	pc	5.64	559,000	3,152,760	1,500,000	(1,652,760)
10	DEMS Consignment Notes	set	4.68	990,000	4,633,200	3,000,000	(1,633,200)
11	Serially Numbered Gummed Tape	pc	1.50	2,000,000	3,000,000		(3,000,000)
12	Philpost Pat/Box					34,000,000	34,000,000
B.	OPERATIONAL SUPPLIES / MATERIALS				78,813,336	71,196,585	
1	Abaca Twine	bndl	100.00	5,000	500,000	500,000	
2	Bristol Board (various colors)	ream	2,860.00	2,200	6,292,000	3,500,000	(2,792,000)
3	Bondpaper, 17 x 22	ream	442.80	2,800	1,239,840	2,000,000	760,160
4	Bubble Envelope	roll	105.00	4,750	498,750	498,750	
5	Cling Wrap (plastic)	box	891.45	2,000	1,782,900	782,900	(1,000,000)
6	Continuous Forms, various sizes	pc	1,010.00	1,500	1,516,000	616,000	(1,000,000)
7	Corrugated Boxes / Filing cartons, small	pc	176.00	1,500	281,600	281,600	
8	Double Adhesive Scotch Tape	pc	55.00	8,150	448,250	448,250	
9	DEMS Pouch (M)	pc	8.80	60,000	528,000		(528,000)
10	DEMS Pouch (L)	pc	11.00	66,000	726,000		(726,000)
11	DEMS Pouch (S)	pc	7.70	100,000	770,000		(770,000)
12	Flexi-Folders	pc	173.25	1,500	259,875	259,875	
13	Gummed Paper Tape (wrap material)	roll	30.80	4,200	129,360	129,360	
14	Label sticker, 3"x5" GK420T	roll	490.00	2,500	1,225,000		
15	Label sticker, 3"x5" SAM	roll	500.00	2,500	1,250,000		
						(1,225,000)	to be merged
						(1,250,000)	to be merged

CERTIFIED TRUE COPY

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018	
PARTICULARS		UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	REMARKS
16	Label sticker for barcode, (blank) white satin (2,500 sets) with free ribbon	roll	420.00	9,000	3,780,000		to be merged
17	Label sticker for barcode, (blank) white satin (2,500 sets) with free ribbon, 1 X 2 inch (POS proj.)	roll	420.00	25,000	10,500,000		to be merged
18	Label Sticker for barcode label, various sizes and specs	roll				3,232,000	merged
19	Letter Bill Envelope /Fuelle D'Avis	box	600.00	600	360,000	200,000	
20	Letter Head (with new logo), A4 conqueror	ream	2,090.00	40	83,600		
21	Mail bag, various sizes, laminated polypropylene woven	pc	175.00	9,000	1,575,000		deleted
22	Mailing envelope with prints (official use)	box	390.00	200	78,000		
23	Nylon Mail bags size: 22" x 30"	pc	342.00	3,500	1,197,000		
24	Nylon Mail bags, blue size: 28" x 36"	pc	450.00	3,000	1,350,000		
25	Nylon mail bags, various sizes * colors	pc				2,000,000	merged
26	Packaging Tape w/ PHLPost received (not in good condition/with weight discrepancy)	roll	60.00	9,200	552,000		to be merged
27	Packaging tape with Logo & print "Examined by Customs", size 48mm x 60mm	roll	60.00	9,200	552,000		to be merged
28	Packaging tape (transparent) with Logo, various prints					2,000,000	merged
29	Plastic Bag Seals (security seals)	pc	3.92	2,100,000	8,232,000	9,000,000	
30	Plastic Twine/Tom tying plastic	pc	400.00	1,240	496,000	496,000	
31	Synthetic Papers	roll	3,150.00	50	157,500	157,500	
32	Polythelene Envelope 13x17, w/"Logo	pc	2.72	65,000	176,605		to be merged
33	Polythelene Envelope 21x35, w/" logo	pc	8.79	60,000	527,340		to be merged
34	Polythelene Envelope 25x43, w/"logo	pc	12.95	60,000	776,820		to be merged
35	Polythelene Envelope 8x11, w/"logo	pc	1.21	150,000	181,500		to be merged
36	Polythelene Envelope, 11x14, w/"logo	pc	2.01	100,000	201,300		to be merged
37	Polythelene Envelope, 13x17, w/"logo	pc	2.83	100,000	282,700		to be merged
38	Polythelene Envelope, 18x21, w/"logo	pc	5.80	50,000	289,850		to be merged
39	Polythelene Envelope, 21x35, w/"Erratic EMS" print	pc	10.86	48,000	521,136		to be merged
40	Polythelene Envelope, various sizes & specs	pc				4,100,000	merged
41	Raincoats	pc	500.00	3,755	1,877,500		
42	Rainboots	pc	420.00	3,755	1,577,100		
43	Rubber Stamps	pc	450.04	12,000	5,400,480	5,400,480	deleted
44	Registered Plastic Envelope (RPE)	pc	1.14	900,000	1,024,650	1,024,650	
45	Satchel Bags	pc				19,000,000	roll-over
46	Shipping / Bag Tags	box	1,152.00	4,000	4,608,000	4,608,000	
	Shipping Tags for APP e packet proj.	box				23,040	
						23,040	

CERTIFIED TRUE COPY

APP 2018 AS OF 10 APRIL 2018-Justification-Page 3 of 13

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018		REMARKS
PARTICULARS		UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/ BUDGET	TOTAL ESTD. COST/ BUDGET	Difference	
47	Transparent Packaging tape with logo every 1 foot length (2")	pc	65.00	60,000	3,900,000			
48	Vehicle Van Seals	pc	3.60	720,000	2,592,000	2,592,000	(3,900,000)	to be merged
49	Violet Ink	bot	28.80	6,100	175,680	175,680	-	
50	Window Envelope for Hybrid mail with prints (PID & Hybrid)	box	600.00	13,500	8,100,000	4,500,000	(3,600,000)	
51	Window Envelope for PDIC	box	1,400.00	100	140,000	140,000	-	
PRINTED/BLANK FORMS								
Corporatewide (OEs, DCs, POs)								
1	Barcode Label for Domestic Registered Mail	pc	0.22	28,365,995	6,240,519	4,400,000	(1,840,519)	
2	Barcode Label for Domestic Ordinary Mail	pc	0.22	40,000,000	8,800,000	6,040,000	(2,760,000)	
3	Barcode Label for International Registered Mail	pc	0.22	6,000,000	1,320,000	1,320,000	-	
4	Barcode Label for International EMS	pc	0.22	4,600,000	1,012,000		(1,012,000)	deleted
5	Certificate of Loading	pad	102.33	2,500	255,833		(255,833)	
6	CN-22, Custom Declaration Label	pad	50.00	12,100	605,000		(605,000)	deleted
7	CN-08, Inquiry	pad	65.00	2,000	130,000		(130,000)	
8	CN-24, Report	pad	68.00	2,500	170,000	100,000	(70,000)	
9	CN-25, Airmail tag, red with "F"	pc	2.21	8,400	18,564		(18,564)	
10	CN-31, Letter Bill Exchange of Mail	pad	142.00	1,000	142,000		(142,000)	
11	CN-33, Special List Registered Item	pad	45.98	1,500	68,970		(68,970)	
12	CN-34, Blue tag	pc	1.20	125,000	150,000		(150,000)	
13	CN-35, Airmail bag label, white, w/ "F" print	pc	1.20	62,000	74,338		(74,338)	
14	CN-35, Airmail bag label, orange/red, w/ "F" print	pc	1.20	62,000	74,338		(74,338)	
15	CN-35, Airmail bag label, Red tag with F print	pc	1.20	62,000	74,338		(74,338)	
16	CN-37, Delivery bill, Surface Mail	pad	116.60	2,000	233,200		(233,200)	
17	CN-38, Delivery bill, Airmail	pad	116.60	4,000	466,400		(466,400)	
18	CN-41, Delivery Bill, Surface Airlifted (SAL) mail	pad	116.60	1,200	139,920	139,920	-	
19	CN-43, Verification Note, Exchange of Mail	pad	142.00	2,500	355,000	355,000	-	
20	CN-55, Statement of Mails	pad	135.00	3,200	432,000		(432,000)	
21	CP/OV-1, Parcel Bill	pad	52.42	5,000	262,075	262,075	-	
22	CP-72, Manifest set, Customs declaration/ Dispatch note	set	8.00	200,000	1,600,000		(1,600,000)	stocks avail.
23	CP-78, Verification Note	pad	143.00	900	128,700	128,700	-	
24	CP-94, Statement of amount due	pad	140.00	600	84,000	84,000	(84,000)	

CERTIFIED TRUE COPY

4
8
APP 2018 AS OF 10/11/2018 Justification # 13 of 13

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018		REMARKS
PARTICULARS		UNIT	ESTD UNIT COST	QTY	TOTAL ESTD COST/BUDGET	TOTAL ESTD COST/BUDGET	Difference	
25	CP-83, Orange Tag	pc	1.20	117,000	140,400	-	(140,400)	
26	CP-84, Label for air parcel mail w/ print "By Airmail" color yellow ochre	pc	2.00	31,000	62,000	-	(62,000)	
27	CP-85, Label for S.A.L. surface air lifted color yellow ochre	pc	2.00	31,000	62,000	-	(62,000)	
28	CP-87, Parcel Bill (for Air, SAL&Surface)	pad	195.00	4,100	799,500	-	(799,500)	
29	E-Pouches, various sizes	pc				1,500,000		
30	DEMS Document Envelope	pc	4.56	900,000	4,104,000	4,104,000	-	
31	DEMS Mail Bag Tag	pc	1.73	50,000	86,350		(86,350)	
32	IEMS Document Envelope	pc	4.56	750,000	3,420,000	2,800,000	(620,000)	
33	IEMS Mail Bag Tag	pc	1.73	50,000	86,350		(86,350)	
Post Office Requirement:								
33	Official Control Book (Postage Metered Machine CS-1)	bk	135.00	350	47,250	47,250	-	
34	GF-51, Official Cashbook	bk	285.20	7,000	1,996,400	1,996,400	-	
35	Certificate of Loading	pad	130.00	150	19,500	19,500	-	
36	PPCF-104-L, Waybill	pc	31.26	18,000	562,716	562,716	-	
37	PPCF-1508, PM Daily Report	pad	23.96	3,000	71,874		(71,874)	deleted
38	PPCF-1508, PM Monthly Report	pad	25.06	3,000	75,174		(75,174)	deleted
39	PPCF-1509, Record of Dispatch & Delivery of Registered Mail by LC	pc	26.16	14,000	366,212	366,212	-	
40	PPCF-1547, Record of Registered Matter Received and Delivered	pad	55.00	20,000	1,100,000	1,100,000	-	
41	PPCF-1547A, Record of Registered Matter Received and Delivered (Mia only)	pad	55.00	6,000	330,000	330,000	-	
42	Registry Return Card	pc	0.55	86,000	47,300		(47,300)	deleted
43	PPCF-1554, Registration Book	pad	70.00	16,000	1,120,064	1,120,064	-	
44	PPCF-1570, Registry Bill Book	pad	56.91	30,000	1,707,420	1,707,420	-	
45	PPCF-1A, Regular Stamp Stock	pc	19.80	1,500	29,700		(29,700)	deleted
46	PPCF-451, Special Delivery Book	bk	40.00	16,000	640,000	640,000	-	
47	PPCF-4801, Time Card	pad	1.28	72,000	91,872		(91,872)	deleted
48	PPCF-6A2, Official Mailing Envelope	box	231.00	500	115,500	115,500	-	
49	PPCF-4518, Certificate of Mailing	pad	16.50	2,000	33,000		(33,000)	deleted
50	Priority Mail Stickers	pc	0.06	110,000	6,600		(6,600)	deleted
51	Sack Label unnumbered	pc	0.10	500,000	50,000	50,000	-	
52	Statement of Daily Metered Readings	bk	180.00	300	54,000	54,000	-	

CERTIFIED TRUE COPY

APPROVED BY: 
 DATE: 14 MARCH 2018
 JUSTIFICATION: Page 13 of 13

CORPORATE REQUIREMENT

PARTICULARS

PROPOSED
APP, CY2018

APPROVED PPMP CY2018

UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	Difference	REMARKS
11 Drive Belt Poly-vec	pc	25	33,413		(33,413)	to be consolidated
12 Pulley Tensioner	pc	25	8,663		(8,663)	to be consolidated
13 Belt Transport	pc	15	118,140		(118,140)	to be consolidated
14 Transport Unit, Lower, 4G32119	pc	15	577,500		(577,500)	to be consolidated
15 Assy Printer Sensor Board, 4H30412	pc	15	138,600		(138,600)	to be consolidated
16 Others (unforeseen spareparts)	var		1,500,000			
d. Other Centrally-Procured Items (unforeseen supplies/materials)						
e. Philpost Pak/Box	var		2,000,000		3,000,000	transferred to accountable forms
20 BOCALLY PROCURED SUPPLIES & MATERIALS			34,500,000			
Commonly Used Supplies & Materials			74,952,983	58,680,195		
a. Various Toners/inks for Printers and photocopying Machines			38,690,603	47,107,415		
1 Brother printer cart. Black	pc	10	16,943,412		(1,768,412)	consolidated
2 Brother printer cart. Cyan	pc	10	12,650		(12,650)	to be consolidated
3 Brother printer cart. Magenta	pc	10	7,425		(7,425)	to be consolidated
4 Brother printer cart. Yellow	pc	10	7,425		(7,425)	to be consolidated
5 Canon Printers (various kind)	cart.	10	7,425		(7,425)	to be consolidated
6 DecuPrint 203A, Fuji Xerox printer	pc	110	154,000		(154,000)	to be consolidated
7 Duplo Black ink, DP514 (24 carts/box)	pc	800	2,400,000		(2,400,000)	to be consolidated
8 EP 303A for LBP 2900 canon printer	box	4	16,280		(16,280)	to be consolidated
9 EP 38A for HP4200 D1N printer	pc	10	224,676		(224,676)	to be consolidated
10 EP 42A for HP4350 D1N printer	pc	2,800	3,850,000		(3,850,000)	to be consolidated
11 EP12A for HP1020 printer	pc	100	382,800		(382,800)	to be consolidated
12 EPSON Printers (various kind)	pc	100	382,800		(382,800)	to be consolidated
13 HP cart. 56	cart.	90	148,500		(148,500)	to be consolidated
14 HP cart. 57	set	800	1,082,400		(1,082,400)	to be consolidated
	pc	50	67,650		(67,650)	to be consolidated
	pc	20	18,700		(18,700)	to be consolidated
	pc	20	25,762		(25,762)	to be consolidated

CERTIFIED TRUE COPY

CORPORATE REQUIREMENT		APPROVED PPMP - CY2018				PROPOSED APP, CY2018		REMARKS
PARTICULARS		UNIT	ESTD. UNIT COST	QTY.	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	Difference	
16	HP 27	pc	935.00	20	18,700	(18,700)	to be consolidated	
17	HP 28	pc	935.00	20	18,700	(18,700)	to be consolidated	
18	HP cart. 21	pc	950.00	20	19,000	(19,000)	to be consolidated	
19	HP678	pc	468.00	20	9,360	(9,360)	to be consolidated	
19	HP cart. 22	pc	950.00	20	19,000	(19,000)	to be consolidated	
20	HP 92	pc	935.00	20	18,700	(18,700)	to be consolidated	
21	HP 93	pc	1,200.00	20	24,000	(24,000)	to be consolidated	
21	HP2015	pc	3,000.00	20	60,000	(60,000)	to be consolidated	
22	HPLM 4345	pc	7,700.00	12	92,400	(92,400)	to be consolidated	
23	Konica Minolta Bizhub 164	pc	9,306.00	5	46,530	(46,530)	to be consolidated	
24	HP Laser Jet 4100	cart.	4,950.00	40	198,000	(198,000)	to be consolidated	
25	HP Laser Jet P1505	cart.	3,956.40	40	158,256	(158,256)	to be consolidated	
26	HP Laser Jet P2015	cart.	4,984.80	40	199,392	(199,392)	to be consolidated	
27	HP LaserJet 1600 (4 color/set)	set	22,000.00	3	66,000	(66,000)	to be consolidated	
28	OKI C330 DN colored printer	set	16,940.00	2	33,880	(33,880)	to be consolidated	
29	PG 740	pc	880.00	10	8,800	(8,800)	to be consolidated	
30	PG 741	pc	1,089.00	10	10,890	(10,890)	to be consolidated	
31	Primera 78A for HPM1536 dnf (4-in-1 printer)	pc	1,800.00	3,000	5,400,000	(5,400,000)	to be consolidated	
32	Q7551A for HP3005d	pc	3,800.00	250	950,000	(950,000)	to be consolidated	
33	Sharp AR 5320, AR-016FT	box	7,843.20	10	78,432	(78,432)	to be consolidated	
34	Toner for Konica copier Model 2223	pc	3,287.90	10	32,879	(32,879)	to be consolidated	
35	Toner for Ricoh	set	96,000.00	2	192,000	(192,000)	to be consolidated	
36	Other Toners (unforeseen supplies)	var	200,000.00		500,000	(500,000)	to be consolidated	
	Spare parts for Office Printers and Xerox Machines				87,152	1,062,556		
1	Duplo Master Roll	roll	8,694.00	4	34,776	345,224	to be consolidated	
2	Delivery frame AR 5320, sharp copier	pc	7,778.40	20	155,568	(155,568)	to be consolidated	
3	Sharp Developer, AR202SD	pc	1,841.40	20	36,828	(36,828)	to be consolidated	
4	Spareparts for Sharp xerox	var	50,000.00	2	100,000	(100,000)	to be consolidated	
5	Drum	pc	4,635.60	20	92,712	(92,712)	to be consolidated	
6	Cleaner blade	pc	2,437.20	20	48,744	(48,744)	to be consolidated	
7	Developer, Konica K 2223	pc	5,425.20	20	108,504	(108,504)	to be consolidated	
8	Others (unforeseen emergency expenses)	var	300,000.00	1	300,000	382,356		
9	Spareparts for printers	var				100,000		
10	Spareparts for copying machine	var				100,000		
11	Spareparts for Duplo machine	var				100,000		

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018	REMARKS
	PARTICULARS	UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	
	c. Motor Vehicle Supplies & Materials				17,653,758	17,653,758	
	c.1 Tires				8,538,458	8,538,458	
	CO				5,178,458	5,178,458	
	Areas				3,360,000	3,360,000	
	c.2 Batteries				1,965,300	1,965,300	
	CO				1,125,300	1,125,300	
	Areas				840,000	840,000	
	c.3 Spare Parts and other Supplies for Vehicles				7,150,000	7,150,000	
	CO				4,510,000	4,510,000	
	Areas				2,640,000	2,640,000	
	d. Supplies from Procurement Service (PS-DBM)				10,216,531	10,216,531	
	d1. Office Supplies:				8,206,531	8,206,531	
	d2. Semi-Expendables:				2,009,770	2,009,770	
	Supplier for PhilPost Medical & Dental clinic				1,000,000	1,000,000	
	Other Locally Procured items (incl. electrical/janitorial/construction material)				2,000,000	2,000,000	
	SEMI-EXPENDABLES (per PPAS)-thru central & local procurement				26,262,380	26,262,380	
1.	For Post Office:						
	Clerical Table	pc	6,800	200	1,360,000	500,000	(860,000)
	Clerical Chair	pc	3,500	200	700,000	250,000	(450,000)
2.	Barcode Scanner	unit	5,560	800	4,448,000	(4,448,000)	deleted
3.	Monoblock chairs	pc	700	1,000	700,000	40,000	(660,000)
4.	Computer Monitor (for replacement)	pc	5,500	100	550,000	140,000	(410,000)
5.	Electric Stand fan, 16"	unit	1,705	300	511,500	151,500	(360,000)
6.	External Hardware	unit	7,150	30	214,500	214,500	
7.	Fire Extinguisher, 1 per office (refill)	pc	2,500	1,750	4,375,000	3,375,000	(1,000,000)

CERTIFIED TRUE COPY

CORPORATE REQUIREMENT		APPROVED PPMP CY2018			PROPOSED APP, CY2018	
	PARTICULARS	UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	REMARKS
8.	Ganged chair (set of 4) 2 per identified PO	pc	7,800	200	1,560,000	deleted
9.	Plastic Pallets, Size 40"x47"x6", non reversible deck type four (4) way entry	pc	4,802	800	3,841,600	to be merged
10.	Plastic Pallets, Size 40"x47"x6.3", non reversible deck type four (4) way entry	pc	5,285	800	4,227,840	to be merged
11.	Plastic Pallets, various Sizes	pc			3,227,840	
12.	Plastic storage tray	pc	240	1,000	240,000	
13.	Power Conditioner/AVR	pc	6,523	100	652,300	
14.	Power Supply Unit with fan	pc	1,016	100	101,640	
15.	Printer, Colored	pc	11,500	80	920,000	
16.	Printer, Dot Matrix, replacement	pc	10,000	50	500,000	
17.	Uninterrupted Power Supply (UPS)	pc	5,500	100	550,000	
18.	Wireless Router	pc	8,100	100	810,000	
19.	Other IT peripherals	pc			1,500,000	
4.	GASOLINE, OIL & LUBRICANTS				74,621,451	
1	Diesel					
	CO				9,128,000	
	AREAS				26,392,321	
2	Unleaded, liters					
	CO				8,910,000	
	AREAS				26,647,500	
3	Oil and Lubricants					
	CO				1,190,952	
	Areas				2,352,678	
5.	REPAIR & MAINTENANCE SERVICES				54,534,200	
1	Buildings & Structures (Minor Renovations/Facelifting/Signage Installation)				14,460,000	
	CO				2,760,000	
	Areas (including CoP expenses for one-stop-shop proj)				11,700,000	

CERTIFIED TRUE COPY


CORPORATE REQUIREMENT			APPROVED PPMP CY2018			PROPOSED APP, CY2018		
PARTICULARS			UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	Difference	REMARKS
2	Equipment & Machineries					18,789,200	21,074,200	increase due to payment of doc. Stamps in insurance to be renamed
	CO					3,109,200	3,109,200	
	Various eqpt. & machineries, CO					3,109,200	3,109,200	
	X-ray Machine Maintenance at CMEC				2	2,880,000	3,200,000	
	Annual Comprehensive Maintenance of Hybrid Mail & Sorting Machines (incl. Parts replacements)							
	Annual Comprehensive Maintenance of Hybrid Mail (incl. Parts replacements)				2	10,000,000	(10,000,000)	to be identified
	Annual Comprehensive Maintenance of Sorting Machines (incl. Parts replacements)						1,965,000	annually
	Areas					2,800,000	10,000,000	annually
	Various eqpt. & machineries, Areas						(2,800,000)	
							2,800,000	
3	Motor Vehicles					18,000,000	18,000,000	
	CO		var			3,684,451	10,000,000	
	Outsource Repair of Motor Vehicles (Major & Minor repair)		lot					deleted
	Areas		var			5,000,000	(5,000,000)	
						9,315,549	(1,315,549)	
4	Furniture & Fixtures					3,285,000	1,000,000	
	CO		var			885,000	100,000	based on actual util.
	Areas		var			2,400,000	900,000	based on actual util.
6	INSURANCE AND REGISTRATION					16,424,875	16,424,875	
a	Building		var			5,780,601	5,718,101	
b	Equipment (incl. License for Hybrid Mail & Sorting Machine)		var			4,200,000	4,200,000	
c	DOLI		lot			500,000	562,500	increase due to documentary stamps
d	Motor Vehicle		var			5,944,274	5,944,274	
	• CO					1,486,420	1,486,420	
	• Area					4,457,854	4,457,854	
	CERTIFIED TRUE COPY							
	Other MOOD/Services/Licences					25,406,092	40,061,686	

CERTIFIED TRUE COPY

CORPORATE REQUIREMENT		APPROVED PPMP CY2018				PROPOSED APP, CY2018	REMARKS
PARTICULARS		UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	Difference	
	1. ISO Certificate for frontline service	lot			2,000,000	(2,000,000)	to be renamed
	2. ISO Certification Preparedness Audit	lot				2,000,000	renamed
	3. Postage Meter Machine Annual License Fee	lot			1,800,000		
	4. Printing Services (incl. Sorting & hybrid mach.)	var			5,000,000	3,000,000	
	5. Software Development (incl. Sorting Mach & Hybrid mail)	lot			4,000,000		deleted
	6. Vehicle Emission Test/tollfees, etc.	var			11,606,092	4,261,686	
	7. ICT Software Maintenance	lot			1,000,000		deleted
	8. Market Research, incl. Customers Preference & Satisfaction Survey					9,000,000	roll-over
	9. Advertisement Agency Services					10,000,000	roll-over
	10. Management Audit Services					10,000,000	roll-over
8	TITLING OF BOARDS				3,000,000		
9	MAIL/CONVEYANCE SERVICES				400,000,000		
	7.1 Air conveyance				360,000,000		
	7.2 Land Conveyance				19,163,758		
	7.3 Sea Conveyance				15,160,087		
	7.4 Area Offices				5,676,155		
10	SECURITY SERVICES				49,022,415		
	CO				33,103,345		
	AREAS				15,919,070		
11	JANITORIAL SERVICES				14,431,510		
	CO				14,431,510		
12	UTILITIES				57,808,645		
	Water				10,500,949		
	CO						
	Areas				7,751,800	352,355	
					2,749,149	(352,355)	
10.2	Electricity				47,307,697		

CERTIFIED TRUE COPY

CERTIFIED TRUE COPY


 APP 2018 AS OF 10 MARCH 2018 - Justification Page 12 of 13

**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CAPITAL INVESTMENT EXPENDITURES (CAPEX)
CY 2018, CORPORATE**

CORPORATE REQUIREMENT							APPROVED PPMP CY2018	PROPOSED APP, CY2018	Difference	REMARKS
	PARTICULARS	SUPPLY CODE	UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET		
PART I CAPITAL INVESTMENT EXPENDITURES							588,576,425	588,576,425		
1. OTHER EQUIPMENT & MACHINERIES							102,423,360	102,423,360		
1	Air conditioner, 1.0HP, wdo type/ regular		unit	25,000	80	2,000,000		500,000	(1,500,000)	
2	Air conditioner, 10TR, package type, regular/ inverter/split type (incl. Installation)		unit	345,000	15	5,175,000		5,460,000	285,000	
3	Air conditioner, 2.0HP, wdo type/inverter/split/wall mounted/window (incl. Installation)		unit	85,000	60	5,100,000		3,000,000	(2,100,000)	
4	Air conditioner, 2.5HP, regular/split-type/inverter (wall mounted/ wdo type incl. Installation)		unit	95,000	75	7,125,000		4,118,775	(3,006,225)	
5	Air conditioner, 5TR, package type, regular/ inverter/split type (incl. Installation)		unit	201,000	20	4,020,000		6,020,000	2,000,000	
6	Biometrics machine		unit	15,118	100	1,511,800		1,510,000	(1,800)	
7	Cage Pallet		pc	10,800	50	540,000		1,540,000	1,000,000	
8	Ceiling fan (big for the Mia CPO lobby) incl. installation costs		unit	485,000	2	970,000			(970,000)	
9	Elevator		unit	5,000,000				10,000,000	10,000,000	
10	Fabricated Roller Mail Cages		unit	95,000	10	950,000		950,000	-	
11	Foot type Sealing Machine (24 cm x 36 cm)		pc	25,500	30	765,000		1,765,000	1,000,000	
12	Generator set, (50 KVA) & installation cost		unit	600,000	4	2,400,000		3,000,000	600,000	

CERTIFIED TRUE COPY

[Handwritten signature and initials]

CORPORATE REQUIREMENT										PROPOSED APP, CY2018	REMARKS	
PARTICULARS					SUPPLY CODE	UNIT	ESTD. UNIT COST	QTY	APPROVED PPMP- CY2018	TOTAL ESTD. COST/ BUDGET		
13	Hand Pallet trucks, heavy duty (battery-operated)					unit	40,000	9	360,000	1,353,250	993,250	
14	High-speed scanner					unit	250,000			250,000	250,000	
15	Label Printer (barcode)					unit	51,600	10	516,000	515,775	(225)	
16	Label Printer (POS)					unit	31,200	600	18,720,000	15,600,000	(3,120,000)	
17	Lifter					unit	200,000	4	800,000	2,800,000	2,000,000	
18	Postage Metered Machine for counter use					unit	351,000	50	17,550,000		(17,550,000)	
19	Ring Binding machine					unit	30,000	10	300,000	300,000	-	
20	Shredder (paper shredding machine)					unit	24,600	10	246,000	246,000	-	
21	Sound system with complete accessories, for flag raising & programs					set	130,000	2	260,000	260,000	-	
22	Stamps Cancelling Machine TM1000 (every MDC, Sub-DC, big POs, MMDC)					unit	275,000	12	3,300,000	3,300,000	-	
23	Weighing Scale (2 kgs) incldg. test weights					pc	15,000	300	4,500,000	4,500,000	-	
24	Weighing Scale (50 kgs), digital flatform, incldg. test weights					unit	35,200	600	21,120,000	24,640,000	3,520,000	
25	Weighing Scale (75 kgs), digital flatform, incldg. test weights					unit	42,000	100	4,200,000		(4,200,000)	
26	X-Ray Machine					unit	10,800,000		-	10,800,000	10,800,000	
TOTAL REQUIREMENT									37,400,750	87,400,750		
1.	Android Phones / Phablet					unit	16,000	200	3,200,000	-	(3,200,000)	deleted
2.	CCTV System (Camera w/ DVR, monitor & accessories)					pc	44,400	100	4,440,000	8,880,000	4,440,000	

CERTIFIED TRUE COPY

[Handwritten signature and initials]

CORPORATE REQUIREMENT							APPROVED PPMP CY2018		PROPOSED APP, CY2018	Difference	REMARKS
PARTICULARS							QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET		
3.	Computer CPU (for replacement)			pc	ESTD. UNIT COST	22,800	45	1,026,000	1,026,000	-	
4.	Computern hardware for PID project, including capturing paraphernalias							2,880,000	2,880,000	2,880,000	
5.	Desktop Computer set with UPS (admin use & system workstation)			set	43,000		200	8,600,000	3,868,250	(4,731,750)	
6.	Desktop Computer with UPS printer & barcode scanner -- back office			set	52,800		300	15,840,000	-	(15,840,000)	merged to various proj.
7.	Desktop Computer with UPS, dot matrix printer & barcode scanner (POS project)			set	52,800		600	31,680,000	-	(31,680,000)	merged to various proj.
8.	Desktop Computer with UPS, dot matrix printer & barcode scanner (various projects)							55,900,000	55,900,000	55,900,000	merging result
9.	Global Positioning Device (GPS--diff. Areas)+connectivity			pcs	45,360		100	4,536,000	-	(4,536,000)	deleted
10.	Firewall							2,000,000	2,000,000	2,000,000	
11.	Laptop			unit	57,200		100	5,720,000	1,430,000	(4,290,000)	
12.	Multi-media projector			unit	47,150		25	1,178,750	471,500	(707,250)	
13.	Netbook			unit				225,000	225,000	225,000	
14.	Printer, Dot Matrix			unit	10,000		100	1,000,000	1,000,000	-	
15.	Printer, colored			unit				100,000	100,000	100,000	
16.	Rubber stamp/trodat printer			unit	70,000		4	280,000	280,000	-	
17.	Servers - High-end			unit	900,000		10	9,000,000	5,400,000	(3,600,000)	
18.	Servers - Low-end							2,000,000	2,000,000	2,000,000	
19.	Switch-high end			unit	200,000		1	200,000	480,000	280,000	
20.	Wireless router							250,000	250,000	250,000	
21.	UPS high-end							700,000	700,000	700,000	
22.	Keyboard, Video, Mouse							200,000	200,000	200,000	

CEPHIL TRUF TOP

[Handwritten signatures and initials]

CORPORATE REQUIREMENT						APPROVED PPMP CY2018		PROPOSED APP, CY2018	Difference	REMARKS
PARTICULARS						QTY	TOTAL ESTD COST/BUDGET	TOTAL ESTD COST/BUDGET		
23.	Load balancer							360,000	360,000	
24.	NAS/SAN							250,000	250,000	
25.	Other IT & peripherals		unit	1,000,000		1	1,000,000	-	(1,000,000)	deleted
3. SOFTWARE/SYSTEM INVESTMENT							1,02,500,000	1,02,500,000		
1.	API system for Postal Payment Systems						1,000,000	1,000,000	-	
2.	Mobile Applications for Smartphones						2,000,000	2,000,000	-	
3.	Enterprise Resource Planning (IT System on Processes)									
	Point of Sale (POS) System & back-end						24,000,000	24,000,000	-	
	Inventory system for products/postage at the Post Office									
	Interface with electronic Mail Management System, Financial Management Information System, ePost MO system, digital PMM system									
	Back-end > reporting of the Post Office									
	BIR-compliant									
	b. Electronic Mail Management System						16,000,000	16,000,000	-	
	Unified Track & Trace System								-	
	Human Resource Information and Payroll System						20,000,000	20,000,000	-	
	BIR-compliant								-	
	d. Financial Management Information System						40,000,000	40,000,000	-	
	SME inventory and warehousing system									
	BIR-compliant									
4.	Customer Relationship Management System						5,000,000	5,000,000		

GRAND TOTAL

8/1/18

CORPORATE REQUIREMENT							APPROVED PPMP CY2018		PROPOSED APP, CY2018	Difference	REMARKS
PARTICULARS							QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET		
5.	Logistics and warehouse management System							4,500,000	4,500,000	-	
4.	FURNITURE & FIXTURES							57,862,305	57,862,305		
1.	Cabinet w/ combination lock						300	7,560,000	7,560,000	-	
2.	Fireproof Vault, 28" x 16.5" x 22" (all Pos)						180	15,840,000	15,840,000	-	
3.	Fireproof Vault, 32" x 18.5" x 28"						185	22,174,305	22,174,305	-	
4.	Modular Kiosk						3	414,000	414,000	-	
5.	Packing Table						18	324,000	324,000	-	
6.	Steel Filing Cabinet						480	7,680,000	7,680,000	-	
7.	Table, Executive						50	1,100,000	1,100,000	-	
8.	Table, Conference with chairs						10	1,920,000	1,920,000	-	
9.	Television set (60" screen)						10	850,000	850,000	-	
5.	VEHICLES							25,000,000	25,000,000		
1.	Rental						var	20,000,000	(20,000,000)		rename
2.	Rehabilitation						var	5,000,000	(5,000,000)		rename
3.	Rehabilitation of motor vehicles						var		25,000,000	25,000,000	renamed & merged
6.	INFRASTRUCTURE (NA/DR/REPAIR, CADO, PHP200)							123,084,508	123,084,508		

CERTIFIED TRUE COPY

[Handwritten signature]

CORPORATE REQUIREMENT									
CO	PARTICULARS	SUPPLY CODE	UNIT	ESTD. UNIT COST	APPROVED PPMP CY2018		PROPOSED APP, CY2018		REMARKS
					QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET	Difference	
	1. Major Repair/renovations/facelifting of various offices in the Central Office		lot			5,000,000	17,200,000	12,200,000	For construction of warehouse at Mandau
	2. Major Repair/Renovations of Comfort Rooms		lot			1,500,000	1,500,000	-	
	3. Rehabilitation of water system & electrical system		lot			5,000,000	3,000,000	(2,000,000)	
	4. Repair/rehabilitation of supply warehouse (old prop. Bldg)		lot			2,000,000		(2,000,000)	delete
	5. Relocation cost (CO, CMEC, QC CPO)		lot			55,000,000	34,292,284	(20,707,716)	
CMEC	1. Rehabilitation & Improvement, (incl. Toilet repair, repainting, roofing, perimeter wall, etc.)					19,261,065	15,000,000	(4,261,065)	
	2. Racking System					3,000,000	3,000,000	-	
SMED	1. Rehabilitation and Improvement					6,000,000	4,000,000	(2,000,000)	
NELA	1. EMS Hub					2,000,000		(2,000,000)	deleted
	2. Renovation/rehabilitation of Admin. Center Building					1,000,000	1,000,000	-	
	3. Construction of Bagabag PO, NV						1,500,000	1,500,000	
	4. Construction of Cari g PO						9,000,000	9,000,000	roll-over of 2017
	5. Construction of Echague PO						2,000,000	2,000,000	
	6. Renovation/rehabilitation of Aparri PO						1,000,000	1,000,000	roll-over of 2017

CERTIFIED TRUE COPY




4
8
1
2

CORPORATE REQUIREMENT							APPROVED PPMP CY2018		PROPOSED APP, CY2018	Difference	REMARKS
	PARTICULARS	SUPPLY CODE	UNIT	ESTD. UNIT COST	QTY	TOTAL ESTD. COST/BUDGET	TOTAL ESTD. COST/BUDGET				
NWLA	1. EMS Hub					500,000			(500,000)		deleted
	2. Rehabilitation of Dagupan City PO (Phase I)					2,000,000			-		
	3. Rehabilitation of Dinalupihan PO, Bataan						900,000		900,000		
	4. Renovation/rehab of admin. Center						1,000,000		1,000,000		
	5. Rehab/renovation of San Fernando, Pampanga										
	6. Repair of Balac PO, IS						800,000		800,000		roll-over from 2017
	7. Rehab/repair of Olongapo City PO						450,000		450,000		
							1,100,000		1,100,000		roll-over from 2017
MMA	1. Rehab & Improvement of Various POs										
	2. Rehab of offices in MMA admin area incl. Mla CCPO & QC CPO					24,904,400			(24,904,400)		to be identified
	3. Rehabilitation of Puerto Princesa City PO						2,000,000		2,000,000		
	4. Renovation of Caloocan City PO						1,547,900		1,547,900		roll-over from 2017
	5. Repair of Baliwag PO						3,000,000		3,000,000		
	6. Repair of Makati City PO						1,430,000		1,430,000		roll-over from 2017
	7. Repair of Malolos City PO						4,500,000		4,500,000		roll-over from 2017
	8. Repair of Malolos City PO						1,800,000		1,800,000		roll-over from 2017
	9. Repair of Sapang Palay PO						800,000		800,000		roll-over from 2017
							2,000,000		2,000,000		
SLA	1. Repair of Infanta PO, Quezon										
	2. Repair of Daet PO, Camarines Norte					250,000			-		
	3. Repair of Masbate PO					300,000			-		
	4. Repair of Pioduran PO, Camarines Sur					250,000			-		
	5. Repair of Comfort Rooms, Area Office					295,830			-		
	6. Repair of Area Admin. Office					500,000			-		
							1,500,000		1,500,000		

CERTIFIED TRUE COPY

Handwritten signature and date: 8, 2, 2018

CORPORATE REQUIREMENT							
PARTICULARS		SUPPLY CODE	UNIT	ESTD. UNIT COST	QTY	APPROVED PPMP CY2018 TOTAL ESTD. COST/BUDGET	PROPOSED APP. CY2018 TOTAL ESTD. COST/BUDGET
							Difference
							REMARKS
	7. EMS Hub						
	8. Repair of Calamba PO					500,000	500,000
	9. Repair of Lipa City PO					925,000	925,000
	10. Repair of Virac PO, Catanduanes					700,000	700,000
						600,000	600,000
CEVA	1. Rehab of Area Office						
	2. Rehab & repair of various post offices					916,543	(916,543)
	3. Repair of Catarman PO					417,068	417,068
	4. Repair of Mandaue CPO					675,000	675,000
	5. Construction of Warehouse at Mandaue PO					1,700,000	1,700,000
	6. Repair of Lapu-lapu CPO					7,500,000	
	7. Repair of Cebu CPO					1,600,000	1,600,000
	8. Repair of Tagbilaran CPO					1,500,000	1,500,000
	9. Repair of Calbayog CPO					375,525	375,525
	10. Repair of Jagna PO					931,231	931,231
						500,000	500,000
WVA	1. ADMIN Center 6 (incl. quarter for CO staff)						
	2. Rehab/renovation of Admin. Office for warehousing facilities					3,024,730	(3,024,730)
	3. Ivisan PO						
	4. San Jose PO					2,000,000	2,000,000
	5. Kalibo PO					(500,000)	(500,000)
	6. Roxas City					500,000	500,000
	7. Bacolod City					500,000	(500,000)
						500,000	-

CERTIFIED TRUE COPY

Handwritten signature and initials.

CORPORATE REQUIREMENT							APPROVED PPMP CY2018	PROPOSED APP, CY2018	Difference	REMARKS
PARTICULARS							QTY	TOTAL ESTD. COST/ BUDGET		
EMA	1.	Rehab of Area Office						394,730	12,730	
	2.	Construction of EMS hub						500,000	500,000	
	3.	Repair of Generoso PO						500,000	500,000	
	4.	Repair of Tacurong PO						500,000	500,000	
	5.	Repair of Koronadal PO						800,000	800,000	
CMA	1.	Repair of Gingoog CPO						800,000	800,000	
	2.	Repair of Marawi CPO						500,000	500,000	
WMA	1.	Construction of EMS hub						500,000	500,000	
	2.	Repair of Oroquieta CPO						750,000	750,000	
OTHER CAPEX (unforeseen CAPEX /Infra)								5,000,000		

SUMMARY		APPROVED PPMP 2018	PROPOSED APP 2018
Equipment:	IT Equipment	87,700,750	87,700,750
	Software/Systems	112,500,000	112,500,000
	Other Equipment & Machineries	102,428,800	102,428,800
	Furniture & Fixtures	57,862,305	57,862,305
	Vehicle	25,000,000	25,000,000
Infrastructure		143,084,568	143,084,568
Provision for unforeseen/emergency CAPEX		5,000,000	5,000,000
TOTAL		588,576,423	588,576,423

CERTIFIED TRUE COPY

[Handwritten signatures and initials]