

09 August 2023

ATTY. ROWENA CANDICE M. RUIZ

Executive Director
GOVERNMENT PROCUREMENT POLICY BOARDTECHNICAL SUPPORT OFFICE (GPPB-TSO)
Unit 2506, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City

Dear Madam:

Greetings!

We are submitting to the Government Procurement Policy Board (GPPB) the approved Procurement Monitoring Report (PMR) for the First Semester of Calendar Year 2023 of the Philippine Postal Corporation in compliance with R.A. 9184 and its 2016 Revised Implementing Rules and Regulations.

Please acknowledge receipt of the said document.

Very truly yours,

ATTY. BENJIE S. YOTOKO, CPA

BAQ Chairman

cc: Office of the Board of Directors

Office of the Postmaster General and CEO

Office of the APMG for Administration and Finance

Office of the Manager, LPMD


Office of the Manager, MIS Department

Office of the Manager, Corporate Planning Department





Republic of the Philippines
Office of the President
Philippine Postal Corporation
Office of the Corporate Secretary



SECRETARY'S CERTIFICATE

This certifies that during the 8th Regular Meeting of the Board held on 03 August 2023, via zoom videoconference (meeting ID: 644 838 1447), wherein a quorum was present and acted throughout, the following Resolution was adopted:

Board Resolution No. 2023 - 92

"APPROVING THE PROCUREMENT MONITORING REPORT FOR THE FIRST SEMESTER OF CALENDAR YEAR 2023 OF THE PHILIPPINE POSTAL CORPORATION (POST OFFICE), CENTRAL OFFICE"

WHEREAS, pursuant to Section 12.2 of the 2016 Revised Implementing Rules and Regulations (IRR) of Republic Act No. 9184, the Procuring Entity shall prepare a Procurement Monitoring Report (PMR) in the form prescribed by Government Procurement Policy Board (GPPB);

WHEREAS, the PMR shall be approved and submitted by the Head of Procuring Entity to GPPB in printed and electronic format within fourteen (14) calendar days after the end of each semester;

WHEREAS, the BAC, in its Resolution No. 2023-69 dated 12 July 2023 recommended to the Board of Directors the approval of the Procurement Monitoring Report (PMR) for First Semester of CY 2023 of the Post Office;

WHEREFORE, be it **RESOLVED**, as it is hereby **RESOLVED**, to approve the Procurement Monitoring Report for the First Semester of Calendar Year 2023 of the Philippine Postal Corporation, Central Office pursuant to Section 12.2 of the 2016 Revised IRR of Republic Act No. 9184.

RESOLVED FINALLY, that the Bids and Awards Committee and the Office of the Government Procurement Policy Board be furnished copies of this resolution.

07 August 2023, Pasay City, Philippines.

GUZMAN B. MELGAREJO, JR. Assistant Corporate Secretary



nancial lagement Dept. stics and erty Mgt. artment tics and tic	Procurement Public Bidding Public Bidding Public Bidding	Pre-Proc Conference Feb. 22, 2023 Feb. 22, 2023	Ads/Post of Invitation to Bid Mar. 01, 2023		Mar. 22, 2023	Mar. 22, 2023	Apr. 12, 2022	Notice of Award	Contract Signing	Notice to Proceed	Detivery/ Completio	Turnovar	Source of Funds	Total	ABC (PhP) MOOE	со	Total	Contract Cost (PhP) MOOE	List o Invite CO Observ	d Pre-bid	Eligibility	Sub/Opening of 3ids		Post-Qual	Delivery/ Completi on/ Accetanc e (#
sagement Dept. stics and erty Mgt. artment MG for rrations tics and erty Mgt.	Public Bidding	2023 Feb. 22, 2023	2023 Mar. 01,	2023 Mar. 08,	2023 Mar. 22,	2023 Mar. 22,	2022												Observ	conference	Check	of 3ids	Evaluation	Post-Qual	Accetanc
MG for reations	Bidding	2023 Mar. 8,											Budget	8,586,216.00	8,586,216.00				PICPA, P PCAI, CFO PISM, PC	OI, Mar. 02,	Mar. 16, 2023	Mar. 16, 2023	Mar. 16,	Apr. S,	For av
tics and						2023	Apr. 26, 2022						orporate Budget	17,337,500.00	17,337,500.00				PICPA, PI PCAI, CFC PISM, PC	CE, OI, Mar. 02,	Mar. 16,	Mar. 16,	2023 Mar. 16,	2023 Apr. 20,	For aw
rty Mgt.		2023	Mar. 15, 2023	Mar. 22, 2023	Apr. 05, 2023	Apr. 05, 2023	Apr. 19, 2023						orporate Budget	16,122,842.65	16,122,842.65				PICPA, PIL PCAI, CFC PISM, PC	E. Di, Mar. 16,	2023 Mar. 30, 2023	2023 Mar. 30, 2023	2023 Mar. 30, 2023	Apr. 13, 2023	For aw
	Public Bidding	Feb. 15, 2023	Feb. 22, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 15, 2023	Apr. 05, 2023						orporate Budget	1,218,000.00	1,218,000.00				PICPA, PIC PCAI, CFCI PISM, PCC	N. Feb. 23,	Mar. 08,	Mar. 08,	Mar. 08,	Mar. 30,	For awa
rtment	Public Bidding	Feb. 15, 2023	Feb. 22, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 22, 2023	Apr. 26, 2022						rporate Sudget	1,190,000.00	1,190,000.00				PICPA, PIC PCAI, CFCC	E. X. Feb. 23,	2023 Mar. 08,	2023 Mar. 08,	2023 Mar. 16,	2023 Apr. 20,	
1G for ations	Public Bidding	Mar. 29, 2023	Apr. 05, 2023	Apr. 12, 2023	Apr. 26, 2022	May. 03, 2023	May 17, 2023						rporate	3,500,000.00		3,500,000.00			PISM, PCC COA PICPA, PIC PCAI, CFCC	. Apr. 05,	2023 Apr. 20,	2023 Apr. 20,	2023 Apr. 27,	2023 May 11,	For aw
ics and ty Mgt. tment	Public Bidding	Feb. 15, 2023	Feb. 22, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 15, 2023	May 31, 2023					Cor	rporate	6,400,000.00	6,400,000.00				PISM, PCC COA PICPA, PICI PCAI, CFCO		2023 Mar. 08.	2023	2023	2023	For awa
cs and	Public	Apr. 12,	Aug. 10									В	udget		7,700,000				PISM, PCO COA		2023	Mar. 08, 2023	Mar. 08, 2023	May 26, 2023	For awa
ty Mgt. tment	Bidding	2023	Apr. 19, 2023	Apr. 26, 2023	May 10, 2023	May 17, 2023	Jun. 21, 2023						porate	5,440,000.00	5,440,000.00				PICPA, PICE PCAI, CFCO PISM, PCCI COA	Apr. 20,	May 04, 2023	May 04, 2023	May 11, 2023	Jun. 16, 2023	For awa
			Apr. 12, 2023	Apr. 19, 2023	May 03, 2023	May 03, 2023	May 17, 2023						2000	30,565,378.05	30,565,378.05					Apr. 13, 2023	Apr. 27, 2023	Apr. 27, 2023	Apr. 27, 2023	May 11, 2023	For awa
					Apr. 26, 2023	May 03, 2023	Jun. 14, 2023							49,862,101.00	149,862,101.00				PISM, PCG,	Apr. 05, 2023	Apr. 20, 2023	Apr. 20, 2023	Apr. 27, 2023	Jun. 08, 2023	For awar
ifor		Bidding Public A	Bidding 2023 Public Mar. 29,	Bidding 2023 2023 Public Mar. 29, Apr. 05,	Bidding 2023 2023 2023 Public Mar. 29, Apr. 05, Apr. 12,	Bidding 2023 2023 2023 2023 2023 Public Mar. 29, Apr. 05, Apr. 12, Apr. 26,	Bidding 2023 2023 2023 2023 2023 2023 Public Mar 29, Apr. 05, Apr. 12, Apr. 26, May 03,	Bidding 2023 2023 2023 2023 2023 2023 2023 Public Mar 29, Apr. 05, Apr. 12, Apr. 26, May 03, Jun. 14,	Bidding 2023 2023 2023 2023 2023 2023 2023 Public Mar. 29, Apr. 05, Apr. 12, Apr. 26, May 03, Jun. 14,	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 Public Mar. 29. Apr. 05. Apr. 12. Apr. 26. May 03. Jun. 14.	Bidding 2023 2023 2023 2023 2023 2023 2023 Public Mar 29, Apr. 05, Apr. 12, Apr. 26, May 03, Jun. 14,	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 Corporate Budget Public Mar. 29, Apr. 05, Apr. 12, Apr. 26, May 03, 3un. 14,	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202	Bidding 2023 2023 2023 2023 2023 2023 2023 202

Date:

Procurement / Program/F-roject	PMO/ End-Use			Ads/Post of		T	Actual Proc	urement Act	ivity	No. of Control			1													
		Procurement	Pre-Proc Conference	Invitation to	Pre-bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of	Contract	Notice to	Delivery/ Acce	Source of Funds		ABC (PhP)			Contract Cost (PhP)					Date Receipt of	Invitation		
Procurement of Services for the Conveyance by									Award	Signing	Proceed	Completio Turne		Total	MOOE	ω	Total	MODE	00	List of Invited Observers	Pre-bid Conference	Eligibility	Sub/Opening of Bids		Post-Qual	Delivery/ Completi- on/
Air of Domestic Inbound/Outbound Mail Dispatches for Twenty (20) Routes	APMG for Operations	Public Bidding	Mar. 29, 2023	Apr. 05, 2023	Apr. 12, 2023	Apr. 26, 2023	May 03, 2023	Jun. 14, 2023					Corporate Budget	43,938,360.00	43,938,360.00				P	PICPA, PICE, PCAI, CFCOI,	Apr. 05,	Apr. 20,	Apr. 20,	Apr. 27.		Accertanc a [H
Procurement of Comprehensive Maintenance for Pitney Lowes Vantage Letter	APMG for Operations	Direct	n/a	n/a	n/a															PISM, PCG, COA	2023	2023	2023	2023	Jun. 08, 2023	Fo
orter - 72 Bin	operations.	Contracting			Total A	n/a	n/a	Jun. 21, 2023					Corporate Budget	10,000,000.00	10,000,000.00				PC	MOPA PICE, CAV, OFCOI, MSM, PCO.	n/a	n/a	n/a	n/a	Jun. 16,	For

A CONTRACTOR
12
12

Prepared by:

Submitted by:

Approved:

(Board Resolution No. 2023-92)

CERTIFICE TRUE COPY By: Date: